Nebraska Surface Transportation Program Project Projections

District 5

Construction Year 2027



STATUS

- Planning
- Awarded
- Preparing for Bid
- Design
- Award Pending
- Construction



*The following projects are anticipated to begin construction in 2027.**

Project Information	Anticipated Construction Timing	Status**	Digital Delivery	Anticipated Utilities Impacts	Utilities Involved	
A **Chadron North** NH-385-4(141); C.N. 51657 Project Length: 16.82	Spring 2027 – Summer 2028			• Bridge Repair/ Replacement • Full Depth Pavement	• Lumen • Mobius Communications • Nebraska Public Power District	• OPTK Networks • Northwest Rural Public Power District
B **Smith Lake North (MS)** STP-250-4(104); C.N. 51193 Project Length: 11.10	Spring – Fall 2027			• Box Culvert Extension	• Great Plains Communications • Northwest Rural Public Power District	• Panhandle Rural Electric Membership Association
C **Minatare - US-385, Phase 2** NH-26-1(182); C.N. 51521B Project Length: 18.11	Summer 2027 – Spring 2030			• Grading • Full Depth Pavement	• Black Hills Energy • Bureau of Reclamation • Charter Communications • Chimney Rock Public Power District • Cogent Communications	• Farmers Irrigation District • Kinder Morgan • Lumen • OPTK Networks • Pathfinders Irrigation • Tallgrass Energy • Viaero Fiber Networks
D **Wyoming Line - N. Jct. N-71** STP-HSIP-88-1(112); C.N. 51668 Project Length: 19.51	Spring – Fall 2027			• Minimal Impacts Anticipated	• Cogent Communications • Enbridge • Lumen	• Warren Air Force Base • Wyrulec Company
E **Sidney - Gurley (MS)** NH-385-2(115); C.N. 51651 Project Length: 12.49	Spring – Fall 2027			• ITS/Lighting	• Black Hills Energy • Charter Communications • City of Sidney • Dalton Telephone Company • Lumen • OPTK Networks	• Tallgrass Energy • Viaero Fiber Networks • Village of Gurley • Warren Air Force Base • Wheat Belt Public Power District
F **6 Mi North of Rushville North (MS)** STP-87-4(114); C.N. 51003A Project Length: 10.68	Fall 2027 – Fall 2028			• Grading • Box Culvert Extensions • New Right-of-Way	• Golden West Telephone Company	• Great Plains Communications • Nebraska Public Power District

*Disclaimers:
Information is current as of October 2026 and is subject to change
Project list will be updated annually at: **dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects**

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

NEBRASKA
Good Life. Great Journey.
DEPARTMENT OF TRANSPORTATION

Nebraska Surface Transportation Program Project Projections

District 5

Construction Year 2028



STATUS

- Planning
- Awarded
- Preparing for Bid
- Design
- Award Pending
- Construction



*The following projects are anticipated to begin construction in 2028.**

Project Information	Anticipated Construction Timing	Status**	Digital Delivery	Anticipated Utilities Impacts	Utilities Involved	
A **Niobrara River South (MS)** STP-27-4(113); C.N. 51640 Project Length: 18.29	2028			N/A	• Great Plains Communications • Lumen • Northwest Public Power District	• OPTK Networks • Panhandle Rural Electric Membership Association
B **Ellsworth North (MS)** STP-27-4(112); C.N. 51626 Project Length: 24.30	2028–2029			• New Right-of-Way	• Lumen • OPTK Networks	• Panhandle Rural Electric Membership Association
C **BNSF, Bridgeport** RRZ-TMT-26-1(161); C.N. 51299 Project Length: 0.66	2028–2030			• Full Depth Pavement • Viaduct Construction • Grading • Significant Impacts Expected	• Allo Communications • Black Hills Energy • Charter Communications • Chimney Rock Public Power District • City of Bridgeport	• Lumen • OPTK Networks • Western Area Power Administration • Wheat Belt Public Power District
D **Kimball South** NH-71-2(117); C.N. 51659 Project Length: 14.97	2028			• Minimal Impacts Anticipated	• Black Hills Energy • City of Kimball • Great Plains Communications • Lumen • Open Range Energy	• OPTK Networks • Sinclair Corporation • Tallgrass Energy • Viaero Fiber Networks • Warren Air Force Base
E **Potter I-80 Bridges** NH-80-1(206); C.N. 51664 Project Length: 0.00	2028			• ITS/Lighting	N/A	
F **Wyoming Line - Morrill** NH-26-1(173); C.N. 51613 Project Length: 7.28	2028			N/A	• Allo Communications • Black Hills Energy • Farmers Irrigation District • Great Plains Communications • Kinder Morgan • Lumen • Roosevelt Public Power District	• Tallgrass Energy • Village of Henry • Village of Morrill • Vistabeam • Western Nebraska Joint Water Board • Wheat Belt Public Power District
G **Rushville North (MS)** STP-HSIP-87-4(113); C.N. 51107 Project Length: 5.72	2028			N/A	• Black Hills Energy • City of Rushville • Great Plains Communications • Nebraska Public Power District	• Northwest Rural Public Power District • OPTK Networks
H **Sidney - Lodgepole (MS)** STP-30-1(141); C.N. 51671 Project Length: 22.56	2028–2029			• Bridge Replacement • Culvert Extension/ Replacement • Resurfacing • Urban Reconstruction	• Black HIlls Energy • Charter Communications • City of Sidney • Cogent Communications • Dalton Telephone Company • Great Plains Communications • Holly Energy Partners • Lumen	• Nebraska Public Power District • OPTK Networks • Tallgrass Energy • Village of Lodgepole • Warren Air Force Base • Wheat Belt Public Power District
I **Agate - US-20 (MS)** STP-29-4(111); C.N. 51559 Project Length: 12.95	2028			N/A	• Lumen • Niobrara Electric Association	• Village of Harrison

*Disclaimers:
Information is current as of October 2026 and is subject to change
Project list will be updated annually at: **dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects**

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

NEBRASKA
Good Life. Great Journey.
DEPARTMENT OF TRANSPORTATION

Nebraska Surface Transportation Program Project Projections

District 5

Construction Year 2029



STATUS

- Planning
- Awarded
- Preparing for Bid
- Design
- Award Pending
- Construction



*The following projects are anticipated to begin construction in 2029.**

	Project Information	Anticipated Construction Timing	Status**	Digital Delivery	Anticipated Utilities Impacts	Utilities Involved	
A	**Oshkosh West** NH-26-1(179); C.N. 51662 Project Length: 7.89	2029			• Bridge Repairs	• Black Hills Energy • City of Oshkosh • Lumen • OPTK Networks	• Vistabeam • Wheat Belt Public Power District • Windbreak Cable
B	**Harrisburg Spur South** NH-71-3(131); C.N. 51658 Project Length: 11.61	2029			N/A	N/A	
C	**Gordon North** STP-27-4(107); C.N. 50937 Project Length: 13.60	2029			N/A	• Black Hills Energy • City of Gordon • Great Plains Communications	• Nebraska Public Power District • Northwest Rural Public Power
D	**In Scottsbluff (MS)** NH-STP-26-1(178); C.N. 51635 Project Length: 12.12	2029			N/A	• Allo Communications • Black Hills Energy • Charter Communications • City of Scottsbluff • Enterprise Irrigation District	• Lumen • Nebraska Public Power District • OPTK Networks • Viaero Fiber Networks • Western Sugar Cooperation
E	**Agate South (MS)** STP-29-4(112); C.N. 51655 Project Length: 10.57	2029			N/A	• Lumen	
F	**Bridgeport Southeast** NH-385-3(123); C.N. 51652 Project Length: 10.34	2029			N/A	• Allo Communications • Black Hills Energy • Charter Communications • City of Bridgeport • Lumen • Nebraska Public Power District	• OPTK Networks • Tallgrass Energy • Viaero Fiber Networks • Wheat Belt Public Power District
G	**Niobrara River - Rushville** STP-250-4(106); C.N. 51650 Project Length: 11.43	2029			N/A	• Black Hills Energy • City of Rushville • Great Plains Communications • Nebraska Public Power District	• Northwest Rural Public Power District • OPTK Networks • Rural Nebraska Healthcare Network
H	**In Chappell** STP-30-1(142); C.N. 51689 Project Length: 1.11	2029			N/A	N/A	
I	**N Platte River Br, Mitchell(Relinquish)** STP-29-3(109); C.N. 51272 Project Length: 0.00	2029–2031			N/A	N/A	

*Disclaimers:
Information is current as of October 2026 and is subject to change
Project list will be updated annually at: **dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects**

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

NEBRASKA
Good Life. Great Journey.
DEPARTMENT OF TRANSPORTATION