**District 7**

**Fiscal Year 2022**

The following projects are anticipated to let during Fiscal Year 2022.*

<table>
<thead>
<tr>
<th>Project Information</th>
<th>Activities</th>
<th>Anticipated Letting Date</th>
<th>Anticipated Construction Timing</th>
<th>Status**</th>
<th>Utilities Involved</th>
</tr>
</thead>
</table>
| Orleans South Bridges                | Grad Seed Br Gdrl Bit           | 6/17/21                  | TBD                             | Award Pending | • Frontier Communications  
| STP-89-3(111), 70639A                |                                 |                          |                                 |                | • Village of Orleans                                    |
| Project Length: 0.00                  |                                 |                          |                                 |                |                                                        |
| In Arapahoe & North                  | Grad Culv Seed Br Gdrl Bit      | 7/22/21                  | 5/23/22                         | Award Pending | • Verizon Business (MCI)  
| STP-283-1(117), 71165                |                                 |                          |                                 |                | • Zayo                                                  |
| Project Length: 10.78                 |                                 |                          |                                 |                | • Black Hills Energy                                    |
| Arapahoe West Bridge                 | Grad Seed Br Gdrl Bit           | 7/22/21                  | 9/20/21                         | Award Pending | • ATC Communications (Arapahoe Telephone Company)  
| NH-6-3(127), 71171                   |                                 |                          |                                 |                | • City of Arapahoe                                      |
| Project Length: 0.00                  |                                 |                          |                                 |                | • Nebraska Public Power                                 |
| District 7 Curb Ramps                 | Grad Conc Pave Seed             | 7/22/21                  | 9/20/21                         | Award Pending | • Pinpoint Communications                               |
| MISC-D7(1006), 71213                 |                                 |                          |                                 |                | • Verizon Business (MCI)                                |
| Project Length: 0.00                  |                                 |                          |                                 |                | • Village of Holbrook                                   |

**Description of Work Abbreviations:**
- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area, may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Mise** - Maintenance work. Armor coat, chip seal, joint seal, etc.

**Disclaimers:**
- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually

**Utilities Involved:**
- • Frontier Communications
- • Village of Orleans
- • Verizon Business (MCI)
- • Zayo
- • Black Hills Energy
- • Tallgrass Energy
- • ATC Communications (Arapahoe Telephone Company)
- • City of Arapahoe
- • Nebraska Public Power
- • Pinpoint Communications
- • Verizon Business (MCI)
- • Village of Holbrook
- • Zayo

**Status** indicates the level of project information available at the time the quantities were calculated
- • Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)
The following projects are anticipated to let during Fiscal Year 2022.*

<table>
<thead>
<tr>
<th>Project Information</th>
<th>Activities</th>
<th>Anticipated Letting Date</th>
<th>Anticipated Construction Timing</th>
<th>Status**</th>
<th>Utilities Involved</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>F</strong> Champion Spur STP-S15A(101); 70919 Project Length: 6.68</td>
<td>Grad Culv Seed Bit</td>
<td>9/30/21</td>
<td>6/13/22</td>
<td>Contract Prep</td>
<td>_</td>
</tr>
<tr>
<td><strong>G</strong> Indian Creek North STP-61-1(111); 71162 Project Length: 6.53</td>
<td>Grad Seed Bit</td>
<td>9/30/21</td>
<td>6/28/22</td>
<td>Contract Prep</td>
<td>_</td>
</tr>
<tr>
<td><strong>H</strong> Culbertson South STP-17-1(108); 70886A Project Length: 10.39</td>
<td>Grad Culv Seed Br Gdrl Misc Bit</td>
<td>9/30/21</td>
<td>4/1/22</td>
<td>Contract Prep</td>
<td>• Lumen (CenturyLink) • Great Plains Comm. • McCook Public Power District • Southwest Public Power District • Verizon Business (MCI) • Zayo • Village of Culbertson</td>
</tr>
<tr>
<td><strong>I</strong> Holdrege - Funk NH-6-3(131); 71224 Project Length: 7.18</td>
<td>Grad Culv Seed Gdrl Bit</td>
<td>10/21/21</td>
<td>6/1/22</td>
<td>Design</td>
<td>_</td>
</tr>
<tr>
<td><strong>J</strong> District 7 Wetland Bank MISC-D7(1007); 71216 Project Length: 0.00</td>
<td>Grad Culv Seed</td>
<td>12/16/21</td>
<td>7/1/22</td>
<td>Design</td>
<td>_</td>
</tr>
</tbody>
</table>

Description of Work Abbreviations:
- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area, may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Misc** - Maintenance work. Armor coat, chip seal, joint seal, etc.

*Disclaimers:
- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually

**Status indicates the level of project information available at the time the quantities were calculated:
- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)