The following projects are anticipated to let during Fiscal Year 2023.*

<table>
<thead>
<tr>
<th>Project Information</th>
<th>Activities</th>
<th>Anticipated Construction Timing</th>
<th>Status**</th>
<th>Utilities Involved</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Cambridge South</strong></td>
<td>Grad Culv Seed Br Gdrl Fence Bit</td>
<td>5/1/23</td>
<td>Design</td>
<td>• City of Cambridge&lt;br&gt;• Pinpoint Communications / Cambridge Telephone&lt;br&gt;• Lumen (CenturyLink)&lt;br&gt;• Verizon Business (MCI)&lt;br&gt;• Zayo&lt;br&gt;• Black Hills Energy&lt;br&gt;• Tallgrass Energy</td>
</tr>
<tr>
<td>STP-47-1(101); 70587 Project Length: 5.36</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Naponee - Bloomington</strong></td>
<td>Bit</td>
<td>11/1/22</td>
<td>Design</td>
<td>• Southwest Public Power District&lt;br&gt;• Spectrum (Charter Communications)&lt;br&gt;• Frontier&lt;br&gt;• Black Hills Energy&lt;br&gt;• Village of Bloomington</td>
</tr>
<tr>
<td>STPD-136-4(110); 70592 Project Length: 5.74</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Enders South</strong></td>
<td>Grad Seed Br Gdrl Bit</td>
<td>8/1/23</td>
<td>Design</td>
<td>-</td>
</tr>
<tr>
<td>STP-61-1(109); 71100 Project Length: 3.63</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>Minden North</strong></td>
<td>Grad Culv Seed Br Gdrl Elec Bit</td>
<td>4/10/23</td>
<td>Design</td>
<td>-</td>
</tr>
<tr>
<td>STP-10-1(113); 71191 Project Length: 11.63</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description of Work Abbreviations:
- Conc (Concrete)
- S. Shld. (Surfaced Shoulders)
- Culv (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- Br (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- Resurf (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- Urban - Construction of divided or undivided curbed roadway in an urban area, may include grading, structure, and incidental work
- Bit (Bituminous)
- Gdrl (Guardrail)
- Misc - Maintenance work. Armor coat, chip seal, joint seal, etc.

*Disclaimers:
- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually

**Status indicates the level of project information available at the time the quantities were calculated
- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)
The following projects are anticipated to let during Fiscal Year 2023.*

<table>
<thead>
<tr>
<th>Project Information</th>
<th>Activities</th>
<th>Anticipated Construction Timing</th>
<th>Status**</th>
<th>Utilities Involved</th>
</tr>
</thead>
</table>
| **E** Atlanta - Holdrege | Seed Misc Bit | 06/01/23 | Design | Southern Public Power District  
Spectrum (Charter Communications)  
Lumen (CenturyLink)  
Glenwood Telephone  
Verizon Business (MCI)  
Zayo  
Black Hills Energy  
Enbridge - Platte Pipe Line Company, LLC  
Tallgrass Energy  
Village of Atlanta  
City of Holdrege |
| **F** N-46 - Atlanta | Grad Br Gdrl Bit | 5/1/23 | Design | Southwest Public Power District  
Great Plains Communications  
NebraskaLink  
Village of Palisade |
| **G** Palisade - N-25 | Grad Culv Seed Br Gdrl Elec Bit | TBD | Design | - |
| **H** In Orleans And East | Grad Culv Seed Br Gdrl Misc Bit | TBD | Design | - |

Description of Work Abbreviations:

- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area, may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Misc** - Maintenance work. Armor coat, chip seal, joint seal, etc.

**Status indicates the level of project information available at the time the quantities were calculated
- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)**

*Disclaimers:
- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually