
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Long Pine Bridge Project Delayed 
 
March 24, 2023 (Ainsworth, Neb.) — Construction of proposed Long Pine Bridge project located on 

US Highway 20 (US-20) over Long Pine Creek has been delayed, according to Nebraska Department 

of Transportation. 

 

At this time, construction is now anticipated to begin sometime in 2024. Area citizens will be updated 

once further details regarding construction are known. 

 

Information regarding the project may be found by visiting the NDOT website at ndot.info/80967. 
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