
District Utility Program 
Meeting
District 2
October 26, 2023



THIS MEETING IS BEING 
RECORDED



WELCOME
Before we begin, let’s have a brief safety moment. 

Virtual Attendees
• Unmute yourself or use your 

chat box if you are in an 
emergency situation. 

In-Person Attendees
• Emergency Exits
• Tornado Shelter
• 911 Caller
• AED Location
• Restrooms



AGENDA

• Introductions
• Utility Program Updates
• Construction Activities vs. Utility Conflicts
• Construction Projects Review

• Outstanding 2023 Construction Projects
• 2024 Construction Projects
• 2025 Construction Projects

• Questions & Wrap Up



INTRODUCTIONS



INTRODUCE YOURSELF
Introduce yourself and share:
• Name
• Organization
• Role
• Favorite Pizza Topping

In-Person Attendees
Please go around the room and 
introduce yourself. 

Virtual Attendees
Please type the information in 
the chat box. 



UTILITY PROGRAM UPDATES



KEY OUTCOME 

To improve utility coordination 
from Design through Construction.  



IMPROVEMENT EMPHASIS

Communication 
during planning 

and construction

Improved utility 
data collection 

and plan 
presentation

Construction 
schedule 

coordination



NDOT UTILITY SECTION



UTILITIES ORGANIZATION 
STRUCTURE

Kyle 
Keller

Dave 
Hansen

Katharine 
Fischer

Katie 
Acevedo

Curt 
Yager

Don 
Horton

Rhett 
Robinson 

Districts 1 & 8 Districts 2 & 3 District 4 Districts 5, 6, & 7



PROGRAM LEVEL UPDATES



ACCOMMODATION POLICY
• Sets forth guidelines & 

requirements for 
accommodating utility 
facilities within State Highway 
Property

• In process of completely 
revamping the policy



ACCOMMODATION POLICY

Current Step
Review & comment phase
• Internal & FHWA concurrent review

Next Step
Implementation phase
• Internal implementation & Stakeholder outreach



POLICY – KEY CHANGES
• Depth of bury by facility type
• Update casing requirements for steel pipelines
• Outlines NDOT utility coordination process
• Expand construction and maintenance requirements
• Identifies construction plan and ‘As-Installed’ plan requirements
• Addresses change in ownership and abandoned or out of 

service facilities
• Broadband chapter



PROJECT LEVEL UPDATES



CONFLICT ANALYSIS PROCESS
• Utility Company will perform Conflict Analysis

• Review for conflicts with:
• Final construction – limits of construction, ROW, ditch grading
• Temporary construction – drives, access crossings, phasing

• NDOT will review analysis and work with Utility Company
• If relocations are required, Utility Company will 

provide relocation information:
• Scope of work
• Detailed cost estimate
• Schedule of relocation work



UTILITY QUESTIONNAIRE
• Receive via email from NDOT Utility Coordinator
• Action by Utility Company required:

• Review and provide information for existing facility locations
• Review existing locations for construction conflicts, both temporary 

and permanent conflicts
• Transmit responses and supporting documentation back to 

NDOT
• NDOT will track unresponsive utility companies & continue to 

follow up



RELOCATION PROCESS
• NDOT will review and provide comments on relocation plans 

and detailed cost estimate
• Will be incorporated into the agreement

• Master (Blanket) Agreement or Utility Project Agreement
• Only if relocation is reimbursable

• Letter of Authorization
• Every relocation



2024 GOALS

• Implement Utility Accommodation Policy 
• Identify utility conflicts early
• Coordinate utility relocations to be complete by construction 

start
• Professional development of coordinator staff
• 2024 District Utility Program Meetings – October 



ACTIVITIES VS. CONFLICTS
When we say… Think about…

Access Crossings – Contractor
~Pipes or Temp. Bridge

Cranes and large equipment
Impacts or proximity to overhead power
Piling for temporary bridge

Shoo-flys – Traffic In addition to access crossings
Additional fill
Impacts to pedestals, pull boxes, overhead power, 
etc.

Grade beam on pile Cranes
Impacts or proximity to overhead power

Over-excavation Possibility on any project
Most likely at culverts and locations of known muck



ACTIVITIES VS. CONFLICTS
When we say… Think about…

Concrete Box Culverts Sheet pile driven at wingwalls
Impacts to buried lines
Impacts or proximity to overhead power
Temporary shoring on phased construction

Culvert Replacements – Phased construction Potential for temporary shoring
Need room (H & V) to construct end treatments

Culvert Replacements – Jacking Large jacking pits - ~50’x100’, not shown in plans
Temporary excavation down to flowline to construct
Need room (H & V) to construct end treatments



ACTIVITIES VS. CONFLICTS
When we say… Think about…

Temporary Roads & Drives Can require grading and ditch work
Similar impacts to permanent construction

Guardrail Posts can impact underground facilities

Sidewalk & ADA work Pavement removal
Shallow service lines

Curb Inlets 3 ft – 6 ft deep, in most cases
Cast in place inlets require extra room for form work



CONSTRUCTION PROJECTS 
REVIEW



CONSTRUCTION PROJECTS 
REVIEW
District 2



OUTSTANDING 
CONSTRUCTION YEAR 2023
The following projects will likely not be completed in 2023



PARKER ST - FORT ST, OMAHA 
PROJECT NO.: NH-75-2(181); CONTROL NO.: 22647

• Project Length: 2.47
• Scope of Work:

• Resurfacing
• Pavement Repairs
• Bridge Repair



PARKER ST - FORT ST, OMAHA 
PROJECT NO.: NH-75-2(181); CONTROL NO.: 22647

• Status: Under Construction
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Local Detour
• Overnight Alternate Route

• Letting Date: 4/6/2023
• Construction Timing: Active



PARKER ST - FORT ST, OMAHA 
PROJECT NO.: NH-75-2(181); CONTROL NO.: 22647

• Anticipated Utilities Impact:
• Bridge Repair/Replace

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• City of Omaha, Cox Communications, Metropolitan Utilities District, Omaha 

Public Power District



MURRAY  - PLATTSMOUTH 
PROJECT NO.: NH-75-2(128); CONTROL NO.: 21209

• Project Length: 6.83
• Scope of Work:

• Full Depth Pavement
• Bridge Replacement
• Grading



MURRAY  - PLATTSMOUTH 
PROJECT NO.: NH-75-2(128); CONTROL NO.: 21209

• Status: Under Construction
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Local Detour

• Letting Date: 11/19/2020
• Construction Timing: Active



MURRAY  - PLATTSMOUTH 
PROJECT NO.: NH-75-2(128); CONTROL NO.: 21209

• Anticipated Utilities Impact:
• Full Depth Pavement
• Bridge Repair/Replace
• Grading

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Communications, Black Hills Energy, Cass County RWD No.1, City of Plattsmouth, Enterprise Products 

LLC, Lumen(CenturyLink), Magellan Pipeline Company, Natural Gas Pipeline of America, Northern Natural Gas, 
Nebraska Public Power District, OneOk NGL Pipeline LLC, Omaha Public Power District, Pinpoint-Spiral 
Communications, Charter Communications(Spectrum), Cogent(T-Mobile-Sprint), Unite Private Networks, Zayo 
Group LLC



SCRIBNER NORTH & SOUTH 
PROJECT NO.: S-275-6(1053); CONTROL NO.: 32302A

• Project Length: 5.34
• Scope of Work:

• Full Depth Pavement
• Bridge Replacement
• Grading



SCRIBNER NORTH & SOUTH 
PROJECT NO.: S-275-6(1053); CONTROL NO.: 32302A

• Status: Under Construction
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Local Detour

• Letting Date: 9/30/2021
• Construction Timing: Active



SCRIBNER NORTH & SOUTH 
PROJECT NO.: S-275-6(1053); CONTROL NO.: 32302A

• Anticipated Utilities Impact:
• Full Depth Pavement
• Bridge Repair/Replace
• Grading

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Communications, City of Scribner, Cuming County Public Power District, Great 

Plains Communications, Nebraska Public Power District



ACCIDENT INVESTIGATION SITES, OMAHA 
PROJECT NO.: HSIP-80-9(120); CONTROL NO.: 22828

• Project Length: 0
• Scope of Work:

• ITS/Lighting



ACCIDENT INVESTIGATION SITES, OMAHA 
PROJECT NO.: HSIP-80-9(120); CONTROL NO.: 22828

• Status: Under Construction
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 6/15/2023
• Construction Timing: Active



ACCIDENT INVESTIGATION SITES, OMAHA 
PROJECT NO.: HSIP-80-9(120); CONTROL NO.: 22828

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Bureau of Indian Affairs, Great Plains Communications, North Central Public 

Power District



CONSTRUCTION YEAR 2024
The following projects are anticipated to be let during 2024



US-75 WHITMORE NORTH, OMAHA 
PROJECT NO.: S-75-2(1081); CONTROL NO.: 22809

• Project Length: 1.77
• Scope of Work:

• Resurfacing



US-75 WHITMORE NORTH, OMAHA 
PROJECT NO.: S-75-2(1081); CONTROL NO.: 22809

• Status: Under Construction
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/24/2023
• Construction Timing: 5/1/2024



US-75 WHITMORE NORTH, OMAHA 
PROJECT NO.: S-75-2(1081); CONTROL NO.: 22809

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• City of Omaha, Cox Comm., Lumen (Century Link), Metropolitan Utility 

District, Omaha PPD, OneOK (Magellan), Ubiquity Nebraska LLC, Unite 
Private Networks, Verizon / MCI



N-370 - OMAHA 
PROJECT NO.: NH-STP-HSIP-50-2(135); CONTROL NO.: 22602

• Project Length: 5.45
• Scope of Work:

• Resurfacing
• Bridge Repair
• Urban Reconstruction



N-370 - OMAHA 
PROJECT NO.: NH-STP-HSIP-50-2(135); CONTROL NO.: 22602

• Status: Award Pending
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Local Detour
• Overnight Alternate Route

• Letting Date: 9/28/2023
• Construction Timing: 4/1/2024



N-370 - OMAHA 
PROJECT NO.: NH-STP-HSIP-50-2(135); CONTROL NO.: 22602

• Anticipated Utilities Impact:
• Bridge Repair/Replacement
• Guardrail
• Full Depth Pavement

• Anticipated Request from Utilities:
• Provide Existing Locations
• Potholing TBD
• Coordination with NDOT

• Additional Information:
• K-Sheets Required
• Special Provisions Required

• Utilities Involved: 
• AT&T Comm., Black Hills Energy, Cox Comm., Great Plains Comm., Lumen (Century Link), Metro Utility Dist., 

Nebraska PPD, Omaha PPD , OPK Networks (NebraskaLink), Sarpy County Public Works, Teleport Comm.  
America, Unite Private Networks, Verizon / MCI



DOUGLAS CO LINE - N-64 
PROJECT NO.: NH-275-7(208); CONTROL NO.: 22844

• Project Length: 6.79
• Scope of Work:

• Resurfacing
• Pavement Repairs
• Misc.



DOUGLAS CO LINE - N-64 
PROJECT NO.: NH-275-7(208); CONTROL NO.: 22844

• Status: Award Pending
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 9/28/2023
• Construction Timing: 5/1/2024



DOUGLAS CO LINE - N-64 
PROJECT NO.: NH-275-7(208); CONTROL NO.: 22844

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Black Hills Energy, City of Valley, Cox Comm., Great Plains Comm., Lumen 

(Century Link), Metro Utility Dist., Omaha Public Power District, OneOK 
(Magellan), Unite Private Net., Verizon (MCI) Telecommunications



US-6/192ND ST INTERCHANGE, OMAHA 
PROJECT NO.: S-6-7(1060); CONTROL NO.: 22721

• Project Length: 0.96
• Scope of Work:

• Urban Reconstruction
• Culvert Extension/Replace
• Full Depth Pavement



US-6/192ND ST INTERCHANGE, OMAHA 
PROJECT NO.: S-6-7(1060); CONTROL NO.: 22721

• Status: Preparing for Bid
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 11/16/2023
• Construction Timing: 5/1/2024



US-6/192ND ST INTERCHANGE, OMAHA 
PROJECT NO.: S-6-7(1060); CONTROL NO.: 22721

• Anticipated Utilities Impact:
• New Alignment
• New ROW
• Urban Reconstruction

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT
• Potholing Required

• Additional Information:
• K-Sheets Required
• Special Provisions Required

• Utilities Involved: 
• AT&T Comm., City of Omaha, Cox Comm., Great Plains Comm., Lumen (Century Link), Metro Utility 

Dist., Omaha PPD , Unite Private Networks, Verizon / MCI



MAHONEY - N-370 
PROJECT NO.: NH-HSIP-80-9(124); CONTROL NO.: 22847

• Project Length: 11.21
• Scope of Work:

• Guardrail
• Grading
• Shoulder Work



MAHONEY - N-370 
PROJECT NO.: NH-HSIP-80-9(124); CONTROL NO.: 22847

• Status: Award Pending
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 10/19/2023
• Construction Timing: 8/1/2024



MAHONEY - N-370 
PROJECT NO.: NH-HSIP-80-9(124); CONTROL NO.: 22847

• Anticipated Utilities Impact:
• Guardrail
• Grading
• Shoulder Work

• Anticipated Request from Utilities:
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Black Hills Energy, Cox Comm., Omaha PPD, Unite Private Networks



NORTH BEND - FREMONT (RELINQUISHMENT) 
PROJECT NO.: S-30-6(1052); CONTROL NO.: 22473

• Project Length: 18.75
• Scope of Work:

• Bridge Replacement
• Resurfacing
• Guardrail



NORTH BEND - FREMONT (RELINQUISHMENT) 
PROJECT NO.: S-30-6(1052); CONTROL NO.: 22473

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Full Detour

• Letting Date: 2/29/2024
• Construction Timing: 5/20/2024



NORTH BEND - FREMONT (RELINQUISHMENT) 
PROJECT NO.: S-30-6(1052); CONTROL NO.: 22473

• Anticipated Utilities Impact:
• Bridge Repair/Replacement
• Guardrail

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• Special Provisions TBD

• Utilities Involved: 
• Black Hills Energy, Charter Comm. (Spectrum), City of Fremont, City of Northbend, Great 

Plains Comm., Lumen (Century Link), Midstates Data Transport, Northern Natural Gas, 
Omaha PPD, Verizon / MCI



12TH ST - MO RIVER BR PAINT, OMAHA 
PROJECT NO.: NH-480-9(5); CONTROL NO.: 22703

• Project Length: 0.75
• Scope of Work:

• Misc.



12TH ST - MO RIVER BR PAINT, OMAHA 
PROJECT NO.: NH-480-9(5); CONTROL NO.: 22703

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Full Detour

• Letting Date: 4/11/2024
• Construction Timing: 5/1/2024



12TH ST - MO RIVER BR PAINT, OMAHA 
PROJECT NO.: NH-480-9(5); CONTROL NO.: 22703

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• City of Omaha, Cox Comm., Great Plains Comm., Lumen (Century Link), 

Metro Utility Dist., Omaha PPD, OPK Networks (NebraskaLink), Unite Private 
Networks



BAY ROAD BRIDGE 
PROJECT NO.: NH-34-7(136); CONTROL NO.: 22731A

• Project Length: 0
• Scope of Work:

• Bridge Repair
• Guardrail



BAY ROAD BRIDGE 
PROJECT NO.: NH-34-7(136); CONTROL NO.: 22731A

• Status: Preparing for Bid
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 12/14/2023
• Construction Timing: 4/1/2024



BAY ROAD BRIDGE 
PROJECT NO.: NH-34-7(136); CONTROL NO.: 22731A

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Northern Natural Gas, Omaha PPD , OneOK (Magellan), Pinpoint Comm.  

(Spiral Comm.), Windstream Comm., Zayo Group



I-480 MISSOURI RIVER BRIDGE 
PROJECT NO.: NH-480-9(11); CONTROL NO.: 22807

• Project Length: 0
• Scope of Work:

• Bridge Repair
• Pavement Repairs
• Misc.



I-480 MISSOURI RIVER BRIDGE
PROJECT NO.: NH-480-9(11); CONTROL NO.: 22807

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 4/11/2024
• Construction Timing: 



I-480 MISSOURI RIVER BRIDGE 
PROJECT NO.: NH-480-9(11); CONTROL NO.: 22807

• Anticipated Utilities Impact:
• Bridge Repair/Replace
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Cogent Comm. Inc. (T-Mobile, Sprint), Metro Utility Dist., Omaha PPD



SKYLINE DR - 168TH ST, OMAHA 
PROJECT NO.: NH-6-7(188); CONTROL NO.: 22811

• Project Length: 3.5
• Scope of Work:

• Bridge Repair
• Shoulder Work
• Grading



SKYLINE DR - 168TH ST, OMAHA 
PROJECT NO.: NH-6-7(188); CONTROL NO.: 22811

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Full Detour
• Overnight Alternate Route

• Letting Date: 2/29/2024
• Construction Timing: 5/1/2024



SKYLINE DR - 168TH ST, OMAHA 
PROJECT NO.: NH-6-7(188); CONTROL NO.: 22811

• Anticipated Utilities Impact:
• Grading
• Bridge Repair/Replace
• Shoulder Work

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT
• Locates

• Additional Information:
• K-Sheets TBD
• Special Provisions TBD

• Utilities Involved: 
• AT&T Comm., Cox Comm., Great Plains Comm., Lumen (Century Link), Metro Utility Dist., Omaha 

PPD, Pinpoint Comm. (Spiral Comm.), Verizon / MCI



60TH ST - 24TH ST, OMAHA 
PROJECT NO.: NH-80-9(118); CONTROL NO.: 22822

• Project Length: 2.36
• Scope of Work:

• Resurfacing
• Bridge Repair
• Shoulder Work



60TH ST - 24TH ST, OMAHA 
PROJECT NO.: NH-80-9(118); CONTROL NO.: 22822

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 2/29/2024
• Construction Timing: 5/1/2024



60TH ST - 24TH ST, OMAHA 
PROJECT NO.: NH-80-9(118); CONTROL NO.: 22822

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., Cox Comm., Lumen (Century Link), Metro Utility Dist., Omaha 

PPD, Unite Private Networks



HARRISON ST - DODGE ST, OMAHA 
PROJECT NO.: NH-6-7(194); CONTROL NO.: 22861A

• Project Length: 5.04
• Scope of Work:

• Pavement Repairs
• Bridge Repair
• Misc.



HARRISON ST - DODGE ST, OMAHA 
PROJECT NO.: NH-6-7(194); CONTROL NO.: 22861A

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 2/29/2024
• Construction Timing: 4/1/2024



HARRISON ST - DODGE ST, OMAHA 
PROJECT NO.: NH-6-7(194); CONTROL NO.: 22861A

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., Black Hills Energy, City of Gretna, Cox Comm., Great Plains 

Comm., Lumen (Century Link), Omaha PPD, Papio-Missouri NRD, Unite 
Private Networks, Verizon / MCI



US-275/N-92 CULVERT 
PROJECT NO.: MISC-275-7(1047); CONTROL NO.: 22892

• Project Length: 0
• Scope of Work:

• Culvert Extension/Replace
• Shoulder Work
• Grading



US-275/N-92 CULVERT 
PROJECT NO.: MISC-275-7(1047); CONTROL NO.: 22892

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 7/25/2024
• Construction Timing: 3/1/2024



US-275/N-92 CULVERT 
PROJECT NO.: MISC-275-7(1047); CONTROL NO.: 22892

• Anticipated Utilities Impact:
• Culvert Extension/Replacement

• Anticipated Request from Utilities:
• Provide Existing Locations
• Potholing TBD

• Additional Information:
• No K-Sheets Required
• Special Provisions TBD

• Utilities Involved: 
• Cox Comm., Great Plains Comm., Lumen (Century Link), Metro Utility Dist., 

Omaha PPD



US-34 TO I-80, OMAHA 
PROJECT NO.: NH-75-2(188); CONTROL NO.: 22859

• Project Length: 8.07
• Scope of Work:

• Pavement Repairs
• Misc.



US-34 TO I-80, OMAHA 
PROJECT NO.: NH-75-2(188); CONTROL NO.: 22859

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 6/20/2024
• Construction Timing: 11/1/2024



US-34 TO I-80, OMAHA 
PROJECT NO.: NH-75-2(188); CONTROL NO.: 22859

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., Black Hills Energy, City of Bellevue, City of Omaha, Cogent Comm. 

Inc. (T-Mobile, Sprint), Cox Comm., Fastwyre Broadband (ABB), Great Plains Comm., 
Lumen (Century Link), Metro Utility Dist., Northern Natural Gas, Omaha PPD, Unite 
Private Networks, Verizon / MCI, Windstream Comm., Zayo Group



MURRAY WEST 
PROJECT NO.: STP-4-7(111); CONTROL NO.: 22625

• Project Length: 5.44
• Scope of Work:

• Pavement Repairs
• Misc.



MURRAY WEST 
PROJECT NO.: STP-4-7(111); CONTROL NO.: 22625

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Local Detour

• Letting Date: 2/29/2024
• Construction Timing: 4/1/2024



MURRAY WEST 
PROJECT NO.: STP-4-7(111); CONTROL NO.: 22625

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., Black Hills Energy, Cass County RWD 1, Kinder Morgan, 

Nebraska PPD, Omaha PPD, OneOK (Magellan), Otoe County RWD 3, Unite 
Private Networks, Village of Murray, Windstream Comm.



BANCROFT ST - DEWEY ST, OMAHA 
PROJECT NO.: NH-480-9(12); CONTROL NO.: 22824

• Project Length: 2.35
• Scope of Work:

• Misc.



BANCROFT ST - DEWEY ST, OMAHA 
PROJECT NO.: NH-480-9(12); CONTROL NO.: 22824

• Status: Award Pending
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 8/24/2023
• Construction Timing: 3/18/2024



BANCROFT ST - DEWEY ST, OMAHA 
PROJECT NO.: NH-480-9(12); CONTROL NO.: 22824

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., City of Omaha, Cogent Comm. Inc. (T-Mobile, Sprint), Cox 

Comm., Great Plains Comm., Lumen (Century Link), Metro Utility Dist., 
Omaha PPD, Unite Private Networks, Verizon / MCI, Windstream Comm.



I-80/I-680 INTERCHANGE - Q ST (WB),OMAHA 
PROJECT NO.: NH-80-9(207); CONTROL NO.: 22887

• Project Length: 1.79
• Scope of Work:

• Misc.



I-80/I-680 INTERCHANGE - Q ST (WB),OMAHA 
PROJECT NO.: NH-80-9(207); CONTROL NO.: 22887

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 2/29/2024
• Construction Timing: 11/1/2024



I-80/I-680 INTERCHANGE - Q ST (WB),OMAHA 
PROJECT NO.: NH-80-9(207); CONTROL NO.: 22887

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., City of Omaha, Cox Comm., Great Plains Comm., Lumen 

(Century Link), Metro Utility Dist., Midwest Fiber Networks, Omaha PPD, 
OPTK Networks (NebraskaLink), Unite Private Networks, Verizon / MCI



13TH ST WEST, OMAHA 
PROJECT NO.: NH-80-9(119); CONTROL NO.: 22823

• Project Length: 0.91
• Scope of Work:

• Misc.



13TH ST WEST, OMAHA 
PROJECT NO.: NH-80-9(119); CONTROL NO.: 22823

• Status: Award Pending
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 8/24/2023
• Construction Timing: 11/1/2023



13TH ST WEST, OMAHA 
PROJECT NO.: NH-80-9(119); CONTROL NO.: 22823

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., City of Omaha, Cox Comm., Great Plains Comm., Lumen 

(Century Link), Metro Utility Dist., Omaha PPD, Unite Private Networks, 
Verizon / MCI, Windstream Comm., Zayo Group



CONSTRUCTION YEAR 2025
The following projects are anticipated to be let during 2025



UNION - MURRAY (MS) 
PROJECT NO.: NH-34-7(129); CONTROL NO.: 22543

• Project Length: 7.01
• Scope of Work:

• Resurfacing
• Shoulder Work
• Bridge Repair



UNION - MURRAY (MS) 
PROJECT NO.: NH-34-7(129); CONTROL NO.: 22543

• Status: Design
• Right-of-Way: In Progress
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



UNION - MURRAY (MS) 
PROJECT NO.: NH-34-7(129); CONTROL NO.: 22543

• Anticipated Utilities Impact:
• Shoulder Work
• Grading
• Bridge Repair/Replace

• Anticipated Request from Utilities:
• Provide Existing Locations
• Potholing TBD
• Coordination with NDOT

• Additional Information:
• K-Sheets TBD
• Special Provisions TBD

• Utilities Involved: 
• Cass County RWD, Lumen (CenturyLink), Nebraska PPD, Nustar Pipeline, Omaha PPD, OneOK 

(Magellan), Village of Murray, Village of Union, Windstream Comm., Zayo Group



N-1 - LOUISVILLE (MS) 
PROJECT NO.: STP-50-2(139); CONTROL NO.: 22803

• Project Length: 7.37
• Scope of Work:

• Resurfacing
• Bridge Replacement
• Full Depth Pavement



N-1 - LOUISVILLE (MS) 
PROJECT NO.: STP-50-2(139); CONTROL NO.: 22803

• Status: Design
• Right-of-Way: In Progress
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 4/1/2025



N-1 - LOUISVILLE (MS) 
PROJECT NO.: STP-50-2(139); CONTROL NO.: 22803

• Anticipated Utilities Impact:
• Bridge Repair/Replacement
• Full Depth Pavement

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT
• Locates

• Additional Information:
• K-Sheets TBD
• Special Provisions TBD

• Utilities Involved: 
• Black Hills Energy, Charter Comm. (Spectrum), City of Louisville, Great Plains Comm., Kinder 

Morgan, Northern Natural Gas, Omaha PPD, OPTK Networks (NebraskaLink), Otoe County RWD 3, 
Unite Private Networks, Verizon / MCI, Village of Manley, Windstream Comm., Zayo Group



N-50/N-31 INTERSECTION 
PROJECT NO.: STP-50-2(140); CONTROL NO.: 22805

• Project Length: 0
• Scope of Work:

• Pavement Repairs
• Grading
• Full Depth Pavement



N-50/N-31 INTERSECTION 
PROJECT NO.: STP-50-2(140); CONTROL NO.: 22805

• Status: Design
• Right-of-Way: None Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



N-50/N-31 INTERSECTION 
PROJECT NO.: STP-50-2(140); CONTROL NO.: 22805

• Anticipated Utilities Impact:
• Turn Lane Add/Adjust
• Full Depth Pavement

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• K-Sheets TBD
• Special Provisions Required

• Utilities Involved: 
• Charter Comm. (Spectrum), City of Louisville, Lumen (CenturyLink), Omaha PPD, OPTK 

Networks (NebraskaLink), Unite Private Networks, Verizon / MCI, Windstream Comm., 
Zayo Group



S PAPILLION CR & W PAPILLION CR BRIDGES 
PROJECT NO.: NH-80-9(115); CONTROL NO.: 22810

• Project Length: 1.75
• Scope of Work:

• Bridge Repair
• Guardrail
• Grading



S PAPILLION CR & W PAPILLION CR BRIDGES 
PROJECT NO.: NH-80-9(115); CONTROL NO.: 22810

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



S PAPILLION CR & W PAPILLION CR BRIDGES 
PROJECT NO.: NH-80-9(115); CONTROL NO.: 22810

• Anticipated Utilities Impact:
• Bridge Repair/Replacement
• Guardrail
• Grading

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Cox Comm., Lumen (Century Link), Metropolitan Utility District



156TH ST - 132ND ST, OMAHA 
PROJECT NO.: NH-6-7(189); CONTROL NO.: 22812

• Project Length: 2.62
• Scope of Work:

• Bridge Repair
• Shoulder Work
• Grading



156TH ST - 132ND ST, OMAHA 
PROJECT NO.: NH-6-7(189); CONTROL NO.: 22812

• Status: Design
• Right-of-Way: Completed
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route
• Full Detour

• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



156TH ST - 132ND ST, OMAHA 
PROJECT NO.: NH-6-7(189); CONTROL NO.: 22812

• Anticipated Utilities Impact:
• Grading
• Shoulder Work

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., City of Omaha, Cox Comm., Lumen (Century Link), Metropolitan Utility 

District, Omaha PPD, Pinpoint Comm. (Spiral Comm.), Unite Private Networks, Verizon / 
MCI, Windstream Comm.



N-64 - L28B 
PROJECT NO.: NH-HSIP-275-7(207); CONTROL NO.: 22843

• Project Length: 7.66
• Scope of Work:

• Pavement Repairs
• Shoulder Work
• Bridge Repair



N-64 - L28B 
PROJECT NO.: NH-HSIP-275-7(207); CONTROL NO.: 22843

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



N-64 - L28B 
PROJECT NO.: NH-HSIP-275-7(207); CONTROL NO.: 22843

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• Black Hills Energy, City of Valley, Cox Comm., Great Plains Comm., Lumen 

(Century Link), Omaha PPD, Unite Private Networks, Verizon / MCI



US-75 & N 48TH ST 
PROJECT NO.: NH-75-2(191); CONTROL NO.: 22874

• Project Length: 0.13
• Scope of Work:

• Culvert Extension/Replace
• Grading
• Misc.



US-75 & N 48TH ST 
PROJECT NO.: NH-75-2(191); CONTROL NO.: 22874

• Status: Design
• Right-of-Way: In Progress
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 9/1/2025



US-75 & N 48TH ST 
PROJECT NO.: NH-75-2(191); CONTROL NO.: 22874

• Anticipated Utilities Impact:
• Culvert Extension/Replacement
• Grading
• Guardrail

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• Special Provisions Required

• Utilities Involved: 
• Cox Comm., Lumen (Century Link), Metropolitan Utility District, Omaha PPD, Washington 

Co. RWD #1



DISTRICT 2-B HIGH MAST TOWER REPLACEMENT 
PROJECT NO.: STP-680-9(44); CONTROL NO.: 22899

• Project Length: 0
• Scope of Work:

• ITS/Lighting
• Grading
• Misc.



DISTRICT 2-B HIGH MAST TOWER REPLACEMENT 
PROJECT NO.: STP-680-9(44); CONTROL NO.: 22899

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



DISTRICT 2-B HIGH MAST TOWER REPLACEMENT 
PROJECT NO.: STP-680-9(44); CONTROL NO.: 22899

• Anticipated Utilities Impact:
• Lighting

• Anticipated Request from Utilities:
• Provide Existing Locations
• Potholing TBD

• Additional Information:
• No K-Sheets Required
• Special Provisions TBD

• Utilities Involved: 
• AT&T Comm., City of Omaha, Cox Comm., Great Plains Comm., Lumen (Century 

Link), Metropolitan Utility District, Omaha PPD, OneOK (Magellan), Unite Private 
Networks, Verizon / MCI, Windstream Comm.



DISTRICT 2-C HIGH MAST TOWER REPLACEMENT 
PROJECT NO.: STP-680-9(43); CONTROL NO.: 22900

• Project Length: 0
• Scope of Work:

• ITS/Lighting
• Grading
• Misc.



DISTRICT 2-C HIGH MAST TOWER REPLACEMENT 
PROJECT NO.: STP-680-9(43); CONTROL NO.: 22900

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 5/1/2025



DISTRICT 2-C HIGH MAST TOWER REPLACEMENT 
PROJECT NO.: STP-680-9(43); CONTROL NO.: 22900

• Anticipated Utilities Impact:
• Lighting

• Anticipated Request from Utilities:
• Provide Existing Locations
• Potholing TBD

• Additional Information:
• No K-Sheets Required
• Special Provisions TBD

• Utilities Involved: 
• City of Omaha, Cox Comm., Fastwyre Broadband (ABB), Great Plains Comm., 

Lumen (Century Link), Metropolitan Utility District, Omaha PPD, OneOK (Magellan), 
Unite Private Networks, Verizon / MCI



N-66 CONNECTION IN LOUISVILLE 
PROJECT NO.: STP-66-7(119); CONTROL NO.: 22795

• Project Length: 0.54
• Scope of Work:

• Resurfacing
• Full Depth Pavement
• Misc.



N-66 CONNECTION IN LOUISVILLE 
PROJECT NO.: STP-66-7(119); CONTROL NO.: 22795

• Status: Design
• Right-of-Way: In Progress
• Traffic Impacts:

• Phase Traffic Control
• Full Detour

• Letting Date: 8/28/2025
• Construction Timing: 10/1/2025



N-66 CONNECTION IN LOUISVILLE 
PROJECT NO.: STP-66-7(119); CONTROL NO.: 22795

• Anticipated Utilities Impact:
• Bridge Repair/Replace
• Grading

• Anticipated Request from Utilities:
• Utilities Workshop
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• K-Sheets Required
• Special Provisions Required

• Utilities Involved: 
• Black Hills Energy, Charter Comm. (Spectrum), City of Louisville, Omaha PPD, OPTK 

Networks (NebraskaLink), Unite Private Networks, Windstream Comm.



PLATTE RIVER - MILLARD EAST 
PROJECT NO.: NH-80-9(139); CONTROL NO.: 22919

• Project Length: 14.9
• Scope of Work:



PLATTE RIVER - MILLARD EAST 
PROJECT NO.: NH-80-9(139); CONTROL NO.: 22919

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 7/24/2025
• Construction Timing: 5/1/2026



PLATTE RIVER - MILLARD EAST 
PROJECT NO.: NH-80-9(139); CONTROL NO.: 22919

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Comm., Black Hills Energy, Charter Comm. (Spectrum), City of Gretna, City of 

La Vista, City of Lincoln, City of Omaha, Cox Comm., Great Plains Comm., Lumen 
(Century Link), Metropolitan Utility District, Northern Natural Gas, Omaha PPD, Sarpy 
County Sewer, Unite Private Networks, Verizon / MCI, Zayo Group



FORT ST - MISSOURI RIVER 
PROJECT NO.: NH-680-9(55); CONTROL NO.: 22886

• Project Length: 7.47
• Scope of Work:

• Misc.



FORT ST - MISSOURI RIVER 
PROJECT NO.: NH-680-9(55); CONTROL NO.: 22886

• Status: Planning
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Overnight Alternate Route

• Letting Date: 8/15/2024
• Construction Timing: 11/1/2025



FORT ST - MISSOURI RIVER 
PROJECT NO.: NH-680-9(55); CONTROL NO.: 22886

• Anticipated Utilities Impact:
• No Impacts

• Anticipated Request from Utilities:
• Provide Existing Locations

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• AT&T Communications, City of Omaha, Cox Communications, Fastwyre, Great Plains 

Communications, Lumen(CenturyLink), Magellan Mistreams Partners LP, 
Metropolitan Utilities District, Nebraska Link/OPTK Networks, Omaha Public Power 
District, Unite Private Networks, Verizon/MCI Telecommunications, Windstream 
Communications, Zayo Group



SCRIBNER RELINQUISHMENT 
PROJECT NO.: S-275-6(1058); CONTROL NO.: 32302F

• Project Length: 1.38
• Scope of Work:

• Resurfacing
• Pavement Repairs
• Shoulder Work



SCRIBNER RELINQUISHMENT 
PROJECT NO.: S-275-6(1058); CONTROL NO.: 32302F

• Status: Design
• Right-of-Way: Not Required
• Traffic Impacts:

• Phase Traffic Control
• Letting Date: 8/29/2024
• Construction Timing: 4/1/2025



SCRIBNER RELINQUISHMENT 
PROJECT NO.: S-275-6(1058); CONTROL NO.: 32302F

• Anticipated Utilities Impact:
• Shoulder Work

• Anticipated Request from Utilities:
• Provide Existing Locations
• Coordination with NDOT

• Additional Information:
• No K-Sheets Required
• No Special Provisions Required

• Utilities Involved: 
• City of Scribner, Cuming County PPD, Great Plains Comm.



QUESTIONS & WRAP UP



ANY FINAL QUESTIONS?

Ask them now!

If you have questions after this meeting, or would like to view 
more detailed project maps, please reach out to your utility 
coordinator. 



HAVE A QUESTION ABOUT A 
PROJECT YOUR UTILITY IS 
INVOLVED IN?
Contact your district’s utility coordinator!



WE NEED YOUR FEEDBACK
Your valuable feedback helps these meetings – and NDOT’s 
utility coordination program – be better. 

Use your phone’s camera to scan this 
QR code or use our paper survey. 



VISIT OUR WEBSITE

Visit NDOT.info/utility for more information on: 
• Utility accommodation
• Permitting 
• Coordination
• Project information
• Reimbursements
• Additional information



Thank You
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