


Nebraska Surface Transportation Program Project Projections

District 2
Construction Year 2025



The following projects are anticipated to be constructed in 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
A 12th St. - Missouri River Bridge Paint, Omaha NH-480-9(5); C.N. 22703 Project Length: 0.73	3/24/2025 – 11/26/2025		Misc.	- City of Omaha - Cox Communications - Great Plains Communications - Lumen	- Metropolitan Utilities District - Omaha Public Power District - OPTK Networks - Segra
B I-480 Missouri River Bridge NH-480-9(11); C.N. 22807 Project Length: 0.0	9/23/2024 – 10/31/2026		- Bridge Repair - Pavement Repairs - Misc.	—	
C District 2-B High Mast Tower Replacement STP-680-9(44); C.N. 22899 Project Length: 0.0; 5 Interchanges	2/3/2025 – 11/26/2025		- ITS/Lighting - Grading	- AT&T Communications - City of Omaha - Cox Communications - Great Plains Communications - Lumen - Metropolitan Utilities District	- Omaha Public Power District - OneOK - Segra - Verizon - Windstream Communications
D District 2-C High Mast Tower Replacement STP-680-9(43); C.N. 22900 Project Length: 0.0; 3 Interchanges	4/7/2025 – 6/6/2026		- ITS/Lighting - Grading	- City of Omaha - Cox Communications - Fastwyre Broadband - Great Plains Communications - Lumen	- Metropolitan Utilities District - Omaha Public Power District - OneOK - Segra - Verizon
E Scribner Relinquishment S-275-6(1058); C.N. 32302F Project Length: 1.38	8/25/2025 – 11/1/2025		- Resurfacing - Misc.	—	
F N-50/N-31 Intersection STP-50-2(140); C.N. 22805 Project Length: 0.0	4/1/2025 – 10/31/2025		Full Depth Pavement	- Charter Communications - City of Louisville - Lumen - Omaha Public Power District - OPTK Networks	- Segra - Verizon - Windstream Communications - Zayo Group
G US-275 / N-92 Culvert NH-HSIP-275-7(1047); C.N. 22892 Project Length: 0.0	6/10/2025 – 7/24/2025		- Culvert Extension/Replacement - Grading	- Cox Communications - Great Plains Communications - Lumen	- Metropolitan Utilities District - Omaha Public Power District
H Union – Murray NH-34-7(129); C.N. 22543 Project Length: 7.24	06/02/2025 – 10/31/2025		- Resurfacing - Bridge Repair	- Cass County Rural Water District #1 - Lumen - Nebraska Public Power District - Nustar Pipeline - Omaha Public Power District	- OneOK - Village of Murray - Village of Union - Windstream Communications - Zayo Group
I US-75 & North 48th Street NH-75-2(191); C.N. 22874 Project Length: 0.13	9/1/2025 – 11/7/2025		- Culvert Extension/Replacement - Grading - Access X-ings & Shoo-Fly	- Cox Communications - Lumen - Metropolitan Utilities District	- Omaha Public Power District - Washington County Rural Water District #1
J 156th St. – 132nd St., Omaha NH-6-7(189); C.N. 22812 Project Length: 2.62	4/28/2025 – 11/8/2025		- Full Depth Pavement - Grading - Culvert Extension/Replacement	- AT&T Communications - City of Omaha - Cox Communications - Lumen - Metropolitan Utilities District	- Omaha Public Power District - Pinpoint Communications - Segra - Verizon - Windstream Communications
K N-50 Ramp NH-MTIS-80-9(201); C.N. 22850 Project Length: 1.53	3/30/2025 – 10/31/2025		- Bridge Repair - Full Depth Pavement - Grading	- Allo Communications - AT&T Communications - Black Hills Energy - City of Lavista - City of Omaha - Cox Communications	- Great Plains Communications - Lumen - Verizon - Metropolitan Utilities District - Omaha Public Power District - Segra



*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 2

Construction Year 2025
(continued)



STATUS



Planning



Awarded



Preparing for Bid



Design



Award Pending



Construction

*The following projects are anticipated to be constructed in 2025.**

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
L I-80 WB, Q St. – Giles Road NH-MTIS-80-9(202); C.N. 22853 Project Length: 1.21	3/30/2025 – 11/26/2025		• Bridge Repair • Full Depth Pavement • Grading	• Allo Communications • AT&T Communications • Black Hills Energy • City of Lavista • City of Omaha • Cox Communications • Great Plains Communications	• Lumen • Verizon • Metropolitan Utilities District • Omaha Public Power District • OneOK • Segra • Windstream Communications
M US-6, 161st St. – 127th St. S-6-7(1065); C.N. 22949 Project Length: 2.93	8/3/2025 – 10/31/2025		• Resurfacing • Pavement Repairs	• AT&T Communications • Boys Town • City of Omaha • Cox Communications • Great Plains Communications	• Lumen • Metropolitan Utilities District • Omaha Public Power District • Segra
N US-275/72nd St. Interchange NH-275-7(194); C.N. 22469 Project Length: 0.62	9/15/2025 – 11/25/2026		• Urban Reconstruction • Full Depth Pavement • Grading	• AT&T Communications • City of Omaha • City of Ralston • Cox Communications • Great Plains Communications • Lumen • Verizon	• Metropolitan Utilities District • Northern Natural Gas • Omaha Public Power District • Papio-Missouri Natural Resources District • Pinpoint Communications • Segra
O N-64 - L28B NH-HSIP-275-7(207); C.N. 22843 Project Length: 7.66	4/14/2025 – 10/31/2025		• Resurfacing • Pavement Repairs	• Black Hills Energy • City of Valley • Cox Communications • Great Plains Communications	• Lumen • Omaha Public Power District • Segra • Verizon
P Fort St. - Missouri River NH-680-9(55); C.N. 22886 Project Length: 7.47	7//7/2025 – 8/16/2025		• Resurfacing • Pavement Repairs	• AT&T Communications • City of Omaha • Cox Communications • Fastwyre • Great Plains Communications • Lumen • Metropolitan Utilities District	• OPTK Networks • Omaha Public Power District • OneOK • Segra • Verizon • Windstream Communications • Zayo Group

*Disclaimers:

Information is current as of October 2025 and is subject to change

Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects

**Status indicates the level of project information available at the time the quantities were calculated

Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)



NEBRASKA

Good Life. Great Journey

DEPARTMENT OF TRANSPORTATION

Nebraska Surface Transportation Program Project Projections

District 2
Construction Year 2026



STATUS

Planning

Awarded

Preparing for Bid

Design

Award Pending

Construction

The following projects are anticipated to be constructed in 2026.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
A 132nd Street – N-133 STP-36-7(116); C.N. 22597 Project Length: 2.19	7/27/2026 – 11/25/2026		- Full Depth Pavement - Resurfacing - Bridge Repair	- AT&T Communications - City of Bennington - Cox Communications - Fastwyre - Lumen - OneOK - Metropolitan Utilities District	- OPTK Networks - Omaha Public Power District - Papio-Missouri Natural Resources District - Segra - VYVE Broadband
B US-275/72nd St. Interchange NH-275-7(194); C.N. 22469 Project Length: 0.62	9/15/2025 – 11/25/2026		- Urban Reconstruction - Full Depth Pavement - Grading	- AT&T Communications - City of Omaha - City of Ralston - Cox Communications - Great Plains Communications - Lumen	- Verizon - Metropolitan Utilities District - Northern Natural Gas - Omaha Public Power District - Papio-Missouri Natural Resources District - Pinpoint Communications
C US-75 Bridges, Bellevue Phase 2 NH-75-2(183); C.N. 22697 Project Length: 2.45	4/1/2026 – 5/30/2027		- Bridge Repair - Guardrail - Grading	- Black Hills Energy - City of Bellevue - City of Omaha - Cox Communications - Great Plains Communications - Lumen - OneOK	- Verizon - Metropolitan Utilities District - Northern Natural Gas - Omaha Public Power District - Windstream Communications - Zayo Group
D Rawhide Creek Culvert NH-30-6(140); C.N. 22720A Project Length: 0.4	5/29/2026 – 11/28/2026		- Culvert Extension/Replacement - Grading - Full Depth Pavement	- Charter Communications - City of Fremont - Cox Communications - Fastwyre	- Great Plains Communications - Lumen - Omaha Public Power District
E N-1 – Louisville STP-50-2(139); C.N. 22803 Project Length: 6.54	4/1/2026 – 10/24/2027		- Bridge Repair - Resurfacing - Culvert Extension/Replacement	- Black Hills Energy - Charter Communications - City of Louisville - Great Plains Communications - Kinder Morgan - OPTK Networks - Northern Natural Gas	- Omaha Public Power District - Otoe County Rural Water District 3 - Segra - Village of Manley - Windstream Communications - Zayo Group
F Louisville - Springfield STP-50-2(141); C.N. 22833 Project Length: 4.88	8/31/2026 – 11/28/2026		- Culvert Extension/Replacement - Grading	- Charter Communications - City of Louisville - City of Springfield - Cogent Communications - Cox Communications - Great Plains Communications - Lumen - Metropolitan Utilities District	- OPTK Networks - Northern Natural Gas - Omaha Public Power District - Segra - Verizon - Windstreams Communications - Zayo Group
G District 2-A High Mast Tower Replacement STP-275-7(210); C.N. 22898 Project Length: 0.0; 4 Interchanges	6/1/2026 – 11/25/2026		- ITS/Lighting - Grading	- Black Hills Energy - Omaha Public Power District - City of Valley	- Great Plains Communications - WelTel Systems - Lumen
H 72nd Street – 84th Street NH-80-9(142); C.N. 22920 Project Length: 0.53	4/1/2026 – 10/31/2026		- Resurfacing - Bridge Repair	- City of Omaha - Cox Communications - Great Plains Communications - Lumen - Metropolitan Utilities District	- Northern Natural Gas - Omaha Public Power District - Segra - Verizon - Windstream Communications



*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 2

Construction Year 2026
(continued)



STATUS

Planning

Awarded

Preparing for Bid

Design

Award Pending

Construction

The following projects are anticipated to be constructed in 2026.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
I Pacific - Dodge, Omaha NH-MTIS-680-9(13); C.N. 22852 Project Length: 1.5	4/1/2026 – 10/30/2026		• Full Depth Pavement • Grading • Bridge Repair	• AT&T Communications • City of Omaha • Cox Communications • Great Plains Communications • Lumen	• Metropolitan Utilities District • Omaha Public Power District • Segra • Verizon
J US-275 & W. Dodge Road HSIP-275-7(209); C.N. 22888 Project Length: 0.0	7/13/2026 – 11/25/2026		• Urban Reconstruction • Grading • Culvert Extension/ Replacement	• Black Hills Energy • Lumen • Omaha Public Power District	
K Platte River - Millard East NH-80-9(139); C.N. 22919 Project Length: 14.9	5/4/2026 – 7/25/2026		• Misc.	• AT&T Communications • Black Hills Energy • Charter Communications • City of Gretna • City of La Vista • City of Lincoln • City of Omaha • Cox Communications • Great Plains Communications	• Lumen • Metropolitan Utilities District • Northern Natural Gas • Omaha Public Power District • Sarpy County Sewer • Segra • Verizon • Zayo Group
L N-50 - 50th St., Omaha NH-80-9(116); C.N. 22821 Project Length: 8.76	5/1/2026 – 10/31/2026		• Pavement Repairs • Misc.	• AT&T Communications • Boys Town • City of Omaha • Cox Communications • Great Plains Communications • Lumen • Metropolitan Utilities District	• Northern Natural Gas • Omaha Public Power District • Pinpoint Communications • Segra • Verizon • Windstream Communications
M Hamilton St. - Fort St., Omaha NH-75-2(187); C.N. 22857 Project Length: 2.47	11/1/2026 – 3/31/2027		• Misc.	• AT&T Communications • City of Omaha • Cox Communications • Great Plains Communications • Lumen • Metropolitan Utilities District	• OPTK Networks • Omaha Public Power District • Segra • Verizon • Windstream Communications
N Millard Highlands along I-80 NH-80-9(215); CN 22975 Project Length: 1.27	7/13/26 – 10/31/26		• Grading • Culverts	• Allo Communications • AT&T Communications • Black Hills Energy • City of La Vista • City of Omaha • Cox Communications	• Great Plains Communications • Lumen • Verizon • Metropolitan Utilities District • Omaha Public Power District • Segra
O US-75 in Nashville MISC-75-3(1031); CN 22994 Project Length: 0.0	TBD		• Culvert replacement • Full-depth pavement	• Cox Communications • Lumen • Metropolitan Utilities District	• Omaha Public Power District • Washington County Rural Water District 1
P I-80 Drainage at 96th Street MISC-80-9(1223); C.N. 22950 Project Length: 0.15	9/28/2026 – 10/10/2026		• Grading • Culvert Extension/ Replacement	• AT&T Communications • City of Omaha • Metropolitan Utilities District	• Omaha Public Power District • OneOK • Verizon


*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 2

Construction Year 2027



The following projects are anticipated to be constructed in 2026.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
A District 2 & District 1 Fiber Cleanup ITS-NH-D2(120); C.N. 22967 Project Length: 4.36	4/1/2027 – 10/31/2027		Misc.	- Allo Communications - AT&T Communications - Black Hills Energy - City of Gretna - City of Omaha - Cox Communications - Great Plains Communications - Lumen	- Metropolitan Utilities District - Northern Natural Gas - Omaha Public Power District - Sarpy County - Segra - Verizon - Windstream Communications - Zayo Group
B District 2 DMS Replacement ITS-NH-D2(117); C.N. 22922 Project Length: 0.0	4/1/2027 – 10/31/2027		DMS Replacement	- Allo Communications - AT&T Communications - Black Hills Energy - City of Omaha - City of La Vista - Cogent Communications - Cox Communications	- Great Plains Communications - Lumen - Metropolitan Utilities District - Omaha Public Power District - Segra - Verizon
C 50th St- I-480, Omaha NH-MTIS-80-9(203); C.N. 22855 Project Length: 2.06	4/1/2027 – 10/31/2028		- Bridge Replacement - Culvert Extension/ Replacement - Full Depth Pavement	- AT&T Communications - City of Omaha - Cogent Communications - Cox Communications	- Lumen - Metropolitan Utilities District - Omaha Public Power District - Verizon
D District 2 DMS Retrofit ITS-NH-D2(116); C.N. 22921 Project Length: 0.0	4/1/2027 – 10/31/27		ITS/Lighting	- AT&T Communications - City of Lincoln - City of Omaha - Cox Communications - Great Plains Communications - Lumen	- Metropolitan Utilities District - Omaha Public Power District - Segra - Verizon - Windstream Communications
E WB I-80 Bridge at I-680 NH-80-9(216); C.N. 22980 Project Length: 0.0	4/1/2027 – 10/31/2027		- Bridge Repair - Guardrail	- City of Omaha - Metropolitan Utilities District - Omaha Public Power District	
F I-480, N 20th Street Sign Structure NH-480-9(14); C.N. 22910 Project Length: 0.0	4/1/2027 – 10/31/2027		- ITS/Lighting - Misc.	- AT&T Communications - City of Omaha - Cox Communications - Great Plains Communications - Lumen	- Metropolitan Utilities District - Omaha Public Power District - Segra - Verizon - Windstream Communications
G N-66 Connection in Louisville STP-66-7(119); C.N. 22795 Project Length: 0.54	3/29/2027 – 11/24/2027		- Full Depth Pavement - Urban Reconstruction - Misc.	- Black Hills Energy - Charter Communications - City of Louisville - Omaha Public Power District	- OPTK Networks - Segra - Windstream Communications
H I-80, Sarpy County Interchange NH-MTIS-80-9(131); 22917 Project Length: 0.0	4/1/2027 – 10/31/2028		- Full Depth Pavement - Urban Recon	- City of Omaha - Cox Communications - Fastwyre Broadband - Great Plains Communications - Lumen - Metropolitan Utilities District - Omaha Public Power District	- OneOK - OPTK Networks - Segra - Verizon - Windstream Communications - Zayo Group

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects
**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)