


Nebraska Surface Transportation Program Project Projections

District 4
Construction Year 2025



STATUS

Planning

Awarded

Preparing for Bid

Design

Award Pending

Construction

The following projects are anticipated to be constructed in 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved
A Kearney East STP-30-4(167); C.N. 42969 Project Length: 1.88	9/29/2025 – 3/31/2026		ITS/Lighting	- Allo Communications - Black Hills Energy - Charter Communications - City of Kearney - Cogent Communications - Frontier Communications - Great Plains Communications - Nebraska Public Power District - Northwestern Energy - Segra - Verizon - Windstream Communications

*Disclaimers:

Information is current as of October 2025 and is subject to change

Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects



**Status indicates the level of project information available at the time the quantities were calculated

Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 4

Construction Year 2026



STATUS

Planning

Awarded

Preparing for Bid

Design

Award Pending

Construction

The following projects are anticipated to be constructed in 2026.*


Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
A Hastings Southeast S-6-4(1022); C.N. 41086 Project Length: 2.34	4/1/2026 – 11/1/2027		- Urban Reconstruction - Culvert Extension/ Replacement - Grading	- Allo Communications - Black Hills Energy - Charter Communications - Cogent Communications - Great Plains Communications - City of Hastings - Kinder Morgan - Lumen	- Nebraska Public Power District - OPTK Networks - Southern Public Power District - Verizon - Spectrum - Windstream Communications - Zayo Group
B McCool Junction - York NH-81-2(144); C.N. 42574 Project Length: 8.07	4/1/2026 – 11/30/2026		- Grading - Guardrail - Pavement Repairs	- Allo Communications - Black Hills Energy - Charter Communications - City of York - Hamilton Telecommunications - Nebraska Public Power District - NuStar Energy	- OneOK - OPTK Networks - Perennial Public Power District - Segra - Windstream Communications - Village of McCool Junction - Zito Midwest
C In Red Cloud STP-281-1(117); C.N. 42619 Project Length: 1.38	4/1/2026 – 11/25/2026		- Urban Reconstruction - ITS/Lighting - Culvert Extension/ Replacement	- Black Hills Energy - City of Red Cloud - Great Plains Communications	- Viaero Fiber Network - VyVe Broadband
D Odessa - Kearney (EB) (MS) NH-80-5(83); C.N. 42852 Project Length: 9.29	4/1/2026 – 5/31/2027		- Full Depth Pavement - Culvert Extension/ Replacement - ITS/Lighting	- Allo Communications - Black Hills Energy - Charter Communications - City of Kearney - Dawson Public Power District - Frontier Communications	- Glenwood Telecommunications - Great Plains Communications - Nebraska Public Power District - Northwestern Energy - Viaero Fiber Network - Windstream Communications
E District 4- CCTV Cameras ITS-STP-D4(108); C.N. 43008 Project Length: 0.0	3/23/2026 – 11/25/2026		- ITS/Lighting - Grading	- Black Hills Energy - Butler Public Power Distict - Charter Communications - Cogent Communications - City of Chapman - City of Stromsburg - City of Wood River - Frontier Communications - Glenwood Telecommunications - Great Plains Communications - Hamilton Telecommunications	- Loup River Public Power District - Lumen - Mainstay Communications - Northeast Nebraska Telephone Company - OPTK Networks - Perennial Public Power District - Polk County Rural Public Power District - Southern Public Power District
F Davenport East (MS) STP-4-5(107); C.N. 42875 Project Length: 12.95	4/27/2026 – 11/25/2026		- Culvert Extension/ Replacement - Guardrail - Bridge Repair	- Black Hills Energy - Great Plains Communications - Nebraska Public Power District - Norris Public Power District - NuStar Energy	- Tallgrass Energy - Segra - Viaero Fiber Network - Windstream Communications
G Giltner - Hampton HSIP-80-7(173); C.N. 42989 Project Length: 13.96	6/1/2026 – 11/25/2026		- Guardrail - Culvert Extension/ Replacement - Grading	- Black Hills Energy - City of Aurora - Hamilton Telecommunications	- Mainstay Communications - Southern Public Power Distict - Tallgrass Energy
H Chapman West (MS) NH-30-5(139); C.N. 42929 Project Length: 8.03	6/15/2026 – 11/25/2026		- Culvert Extension/ Replacement - Grading - ITS/Lighting	- AT&T Communications - Black Hills Energy - City of Grand Island - Southern Public Power District - Charter Communications - Cogent Communications	- Great Plains Communications - Hamilton Telecommunications - Lumen - Tallgrass Energy - Village of Chapman - VyVe Broadband

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)



Nebraska Surface Transportation
Program Project Projections

District 4
Construction Year 2026



Nebraska Surface Transportation Program Project Projections

District 4
Construction Year 2027



STATUS

Planning

Awarded

Preparing for Bid

Design

Award Pending

Construction



The following projects are anticipated to be constructed in 2027.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved
A Gibbon - Shelton NH-80-6(126); C.N. 43014 Project Length: 7.26	11/1/2027 – 03/31/2028		Misc.	Hamilton Telecommunications
B Phillips - S-41B NH-80-7(177); C.N. 43017 Project Length: 5.97	11/1/2027 – 3/31/2028		Misc.	- Black Hills Energy - Great Plains Communications - Hamilton Telecommunications - Southern Public Power District
C Henderson - Waco NH-80-7(171); C.N. 42981 Project Length: 14.72	11/1/2027 – 3/31/2028		Misc.	- Allo Communications - Black Hills Energy - City of York - Mainstay Communications - Nebraska Public Power District - OPTK Networks - Perennial Public Power District - Segra - Sunoco - Tallgrass Energy - Windstream Communications
D Benedict North Wetland Mitigation Site MISC-81-2(1052); C.N. 42967G Project Length: -	9/1/2027 – 12/31/2027		Misc.	- AT&T Communications - Black Hills Energy - Butler County Sewer & Water - Butler Public Power District - Charter Communications - Cogent Communications - City of Osceola - Sewer & Water - City of Stromsburg - City of York - Clarks Telephone/NNTC - Frontier Communications - Hamilton Telecommunications - Nebraska Public Power District - Northeast Nebraska Telephone Company - Northern Natural Gas Company - Nustar Pipeline - Perennial Public Power District - Polk County Rural Public Power District - Tallgrass Energy - Segra - Village of Shelby - Vyve Broadband
E US-34 - W Jct I-80 STP-2-5(103); C.N. 42777 Project Length: 3.26	8/23/2027 – 10/30/2027		- Culvert Extension/ Replacement - Resurfacing	- Black Hills Energy - Hamilton Telecommunications - OPTK Networks - Southern Public Power District
F Platte River West STP-92-5(111); C.N. 42963 Project Length: 3.4	8/3/2027 – 10/31/2027		- Resurfacing - Pavement Repairs	- Arvig - Central Platte Natural Resources District - Northeast Nebraska Telephone Company
G Stromsburg South NH-81-2(151); C.N. 42931 Project Length: 18.02	4/1/2031 – 10/31/2031		Resurfacing	- Black Hills Energy - City of Stromsburg – Gas, Electric, Sewer, Water - Cogent Communications - Northeast Nebraska Telephone Company - NuStar Pipeline - Perennial Public Power District - Polk County Rural Public Power - Vyve Broadband - Windstream Communications
H Davenport West STP-4-5(106); C.N. 42778 Project Length: 12.9	4/5/2027 – 11/24/2027		- Bridge Repair - Culvert Extension/ Replacement - Guardrail	- Black Hills Energy - Nebraska Public Power District - South Central Public Power District - Tallgrass Energy - Viaero - Windstream Communications
I Kansas Line – Hebron South NH-81-1(127); C.N. 42979 Project Length: 8.45	4/1/2027 – 10/31/2027		Pavement Repairs	- Black Hills Energy - Glenwood Telecommunications - Great Plains Communications - Norris Public Power District - Segra - Village of Chester - Windstream Communications
J Amherst - N-10 STP-40-4(105); C.N. 42925 Project Length: 11.74	4/1/2027 – 10/31/2027		- Culvert Extension/ Replacement - Bridge Repair	- Black Hills Energy - Charter Communications - Dawson Public Power District - Frontier Communications - Great Plains Communications - Northwest Energy - OPTK Networks - Tallgrass Energy - Segra - Village of Amherst – Sewer & Water - Village of Riverdale

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects
**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 4
Construction Year 2027



STATUS

Planning

Awarded

Preparing for Bid

Design

Award Pending

Construction

The following projects are anticipated to be constructed in 2027.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
K Giltner East NH-80-7(176); C.N. 43016 Project Length: 4.51	5/1/2027 – 10/31/2027		Misc.	—	
L Miller - Buffalo/Custer Co Line STP-183-2(112); C.N. 42899 Project Length: 8.06	3/30/2027 – 11/25/2027		- Culvert Extension/Replacement - Bridge Repair - Guardrail	- AT&T Communications - Charter Communications - Dawson Public Power District - Frontier Communications - Lumen	- Nebraska Department of Water, Energy, and Environment - Village of Miller - Windstream Communications
M Doniphan - I-80 NH-34-4(136); C.N. 42944 Project Length: 3.36	4/19/2027 – 11/24/2027		Bridge Repair	- Black Hills Energy - Charter Communications - Great Plains Communications - Hamilton Telecommunications - Lumen	- Nebraska Public Power District - Southern Public Power District - Village of Doniphan - Sewer & Water - Windstream Communications
N Miller - Amherst STP-40-4(136); C.N. 42924 Project Length: 10.95	4/1/2027 – 10/31/2027		- Bridge Replacement - Culvert Extension/Replacement - Bridge Repair	- Black Hills Energy - Charter Communications - Dawson Public Power District - Frontier Communications	- Lumen - Village of Amherst - Village of Miller
O District 4 DMS Retrofit ITS-NH-STP-D4(109); C.N. 43026 Project Length: 0.0	4/1/2027 – 10/31/2027		ITS/Lighting	- Black Hills Energy - Great Plains Communications - Hamilton Telecommunications - Nebraska Public Power District	- Northwestern Energy - Village of Chester - Windstream Communications
P Central City Viaduct RRZ-TMT-14-2(123); C.N. 42013 Project Length: 1.09	4/1/2027 – 10/31/2028		- Urban Reconstruction - Bridge Replacement	- City of Central City – City Administrator, Electric, Gas, Sewer & Water - Cogent Communications - Great Plains Communications - Hamilton Telecommunications	- Lumen - Northeast Nebraska Telephone Company - Southern Public Power District - Vyve Broadband
Q Nelson North STP-14-1(125); C.N. 42945 Project Length: 11.4	3/29/2027 – 9/30/2028		- Culvert Extension/Replacement - Bridge Replacement	- Black Hills Energy - City of Nelson - Glenwood Telephone - Nustar Pipeline - Platte Pipeline Company	- Tallgrass Energy - Segra - U.S. Geological Survey - Windstream Communications - Zayo Group
R Bruning North and South NH-81-1(126); C.N. 42947 Project Length: 10.04	3/29/2027 – 10/30/2027		- Culvert Extension/Replacement - Bridge Repair	- Black Hills Energy - Glenwood Telephone - Great Plains Communications - Norris Public Power District - Tallgrass Energy	- Segra - Village of Bruning – Sewer & Water - Windstream Communications
S Odessa to Kearney WB NH-80-5(87); C.N. 42950 Project Length: 8.91	4/1/2027 – 10/31/2027		Misc.	- Allo Communications - Charter Communications - City of Kearney - Dawson Public Power District	- Frontier Communications - Glenwood Telephone - Nebraska Public Power District - Northwestern Energy
T In Kearney West of UNK STP-30-4(165); C.N. 42955 Project Length: 1.58	4/1/2027 – 10/31/2027		- Urban Reconstruction - Full Depth Pavement	- Allo Communications - Buckle Inc. - Charter Communications - City of Kearney - Dawson Public Power District - Frontier Communications - Great Plains Communications	- Nebraska Public Power District - Northwestern Energy - OPTK Networks - Segra - University of Nebraska – Kearney

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects
**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)