


Nebraska Surface Transportation Program Project Projections

District 3
Construction Year 2025



STATUS

Planning


Awarded

Preparing for Bid

Design

Award Pending

Construction




The following projects are anticipated to be constructed in 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved	
A Columbus South Bridges NH-30-5(131); C.N. 31983 Project Length: 0.0	4/1/2025 – 11/30/2027		- Bridge Replacement - Bridge Repair - Guardrail	- Allo Communications - Black Hills Energy - City of Columbus - Frontier Communications	- Great Plains Communications - Loup River Public Power District - Lumen
B Monroe East & West (MS) STP-22-5(119); C.N. 32292 Project Length: 13.2	3/17/2025 – 10/17/2026		- Bridge Replacement - Grading - Bridge Repair	- Cornhusker Public Power District - Frontier Communications - OneOK - Loup River Public Power District	- Northeast Nebraska Telephone Company - Village of Monroe
C N-57 - East Jct N-15 TIB-275-6(149); C.N. 32319A Project Length: 11.78	4/1/2025 – 11/30/2027		- Grading - Full Depth Pavement - Alignment	- Black Hills Energy - Cuming County Public Power District - Great Plains Communications	- Lumen - Stanton County Public Power District - Stanton Telecommunications
D Niobrara East & West S-12-5(1011); C.N. 31674 Project Length: 10.64	9/1/2025 – 7/31/2029		- Grading - Full Depth Pavement - Guardrail - Alignment	- Great Plains Communications - North Central Public Power District	- Santee Tribe - U.S. Army Corps of Engineers - Village of Niobrara
E Madison North NH-81-3(149); C.N. 32357 Project Length: 6.63	6/9/2025 – 11/26/2025		—	- Black Hills Energy - City of Madison - Elkhorn Rural Public Power District - Frontier Communications	- Great Plains Communications - Lumen - Midstates Data Transport - Nebraska Public Power District - Sparklight Internet
F Macy - Winnebago (MS) STP-75-4(115); C.N. 31989 Project Length: 10.34	6/16/2025 – 11/26/2025		- Widening Roadway - Culvert Work - Addition of Right Turn Lane	- Black Hills Energy - Burt County Public Power District - Fastwyre Broadband - Great Plains Communications	- Lumen - Nebraska Public Power District - Omaha Tribe of Nebraska - Village of Winnebago - Winnebago Tribe of Nebraska
G US-81, In Norfolk NH-81-3(151); C.N. 32380 Project Length: 2.52	6/10/2025 – 11/1/2025		—	- Allo Communications - Black Hills Energy - City of Norfolk - Great Plains Communications - Lumen - Midstates Data Transport	- Nebraska Public Power District - Pierce Telephone Company - Sparklight Internet - Segra - US Cellular
H West Point East STP-HSIP-32-6(116); C.N. 32404 Project Length: 1.73	8/4/2025 – 11/8/2025		—	- Black Hills Energy - City of Westpoint - Cuming County Public Power District	- Cuming County Rural Water District #1 - Great Plains Communications - Lumen - Skywave Wireless
I Homer North NH-HSIP-75-4(116); C.N. 32377 Project Length: 5.45	7/28/2025 – 11/8/2025		Shoulder Pavement Removal and Replacement	- Dakota County Rural Water District - Fastwyre Broadband - Great Plains Communications - Lumen	- Nebraska Public Power District - Northeast Power - Northern Natural Gas - Verizon
J Macy Intersection DPS-75-4(118); C.N. 32415 Project Length: 0.0	5/1/2025		- Grading - Full Depth Pavement - Access X-ings & Shoo-Fly	—	—
K Niobrara E & W Wetland Bank MISC-12-5(1019); C.N. 31674C Project Length: —	11/1/2025 – 7/30/2026		—	—	—

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects
**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 3
Construction Year 2026



STATUS

Planning


Awarded

Preparing for Bid

Design

Award Pending

Construction




The following projects are anticipated to be constructed in 2026.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved
A East Jct N-15 - Wisner TIB-275-6(150); C.N. 32319B Project Length: 4.21	10/1/2025 – 11/30/2028		- Grading - Full Depth Pavement	- City of Wisner Water - Cuming County Public Power District - Cuming County Rural Water District #1 - Great Plains Communications - Lumen - Tallgrass Energy
B Ponca - US-20 STP-12-6(119); C.N. 32352 Project Length: 8.2	3/3/2026 – 9/30/2027		- Bridge Replacement - Culvert Work	- Black Hills Energy - City of Ponca - Great Plains Communications - Northeast Nebraska Telephone Company - Northeast Power - Sparklight Internet
C District 3- CCTV Cameras ITS-STP-D3(111); C.N. 32413 Project Length: 0.0	4/1/2026 – 10/31/2026		—	—
D Belden - Coleridge STP-HSIP-57-4(122); C.N. 32386 Project Length: 6.84	7/6/2026 – 11/7/2026		Culvert Work	- Black Hills Energy - Cedar Knox Public Power District - Fastwyre - Hartington Teleco - Northeast Nebraska Telephone Company - Village of Coleridge - Wau-Col Regional Water System
E District 3 High Mast Tower Replacement STP-129-1(32); C.N. 32417 Project Length: 0.0	5/18/2026 – 10/31/2026		—	- Dakota County Rural Water District - Fiber Communications - Great Plains Communications - Long Lines Broadband - Mid American Energy - Nebraska Public Power District - South Sioux City - Sparklight - Verizon
F Silver Creek - Duncan NH-30-5(138); C.N. 32366 Project Length: 10.08	5/5/2026 – 11/15/2026		- Mill and Fill - Updating Guardrail - Bridge Repair	- Arvig Enterprises - Cornhusker Public Power District - Frontier Communications - Loup River Public Power District - Lumen - Midstates Data Transport - Northeast Nebraska Telephone Company - NuStar Pipeline - Polk County Rural Public Power District - Village of Duncan - Village of Silver Creek - Vyve Broadband
G Newcastle - Ponca (MS) STP-HSIP-12-6(118); C.N. 32351 Project Length: 11.52	5/11/2026 – 11/25/2026		- Culvert Work - Storm Sewer Replacement	- Black Hills Energy - City of Ponca - Great Plains Communications - Northeast Nebraska Telephone Company - Northeast Power - Village of Newcastle
H South Sioux City South (MS) NH-75-4(117); C.N. 32392 Project Length: 3.56	4/20/2026 – 11/21/2026		- Offset Turn Lanes - New Culverts	- Great Plains Communications - Long Lines Broadband - Lumen - Mid American Energy - Nebraska Public Power District - Papio-Missouri Natural Resources District - South Sioux City - Sparklight - Verizon
I Laurel - N-116 NH-20-6(112); C.N. 32358 Project Length: 7.86	4/1/2026 – 7/25/2027		Bridge Replacement	- Black Hills Energy - Cedar-Knox Public Power District - City of Laurel - Fastwyre Broadband - Great Plains Communications - Lower Elkhorn Natural Resources District - Lumen - Northeast Nebraska Telephone Company - Northeast Power

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects
**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 3
Construction Year 2026



STATUS

Planning


Awarded

Preparing for Bid

Design

Award Pending

Construction




The following projects are anticipated to be constructed in 2026.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved
J Orchard East & West (MS) NH-20-5(113); C.N. 32291 Project Length: 8.75	7/20/2026 – 11/7/2026		Culvert Repairs Storm Sewer Repair and Replacement	Black Hills Energy Frontier Communications Great Plains Communications North Central Public Power District Village of Orchard Village of Royal
K N-35 - US-20 (MS) STP-HSIP-110-4(101); C.N. 32355 Project Length: 2.24	7/20/2026 – 11/7/2026		Culvert Extensions	Dakota County Rural Water District Long Lines Broadband Lumen Mid America Energy Nebraska Public Power District Northeast Nebraska Telephone Company Northeast Power Sparklight Internet
L Wisner- West Point North S-275-6(1062); C.N. 32024A Project Length: 12.21	4/1/2026 – 10/31/2027		Grading Full Depth Pavement	—
M SW of Hubbard - US-75/77 NH-35-4(127); C.N. 32150A Project Length: 9.41	3/23/2026 – 11/25/2026		Resurfacing Roadway Mill and Fill Shoulder Bridge Repair Remove and Replace Guardrail	City of Dakota City Great Plains Communications Lumen Mid American Energy Nebraska Public Power District Northeast Nebraska Telephone Company Northeast Power Northern Natural Gas Papio-Missouri Natural Resources District Sparklight Internet Verizon Village of Hubbard
N District 3 Rumble Strips HSIP-D3(114); C.N. 32468 Project Length: 153.94	7/1/2026 – 10/31/2026		—	—

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects
**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation
Program Project Projections

District 3
Construction Year 2027



STATUS

Planning


Awarded

Preparing for Bid

Design

Award Pending

Construction



The following projects are anticipated to be constructed in 2027.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Utilities Involved
A Elgin - Neligh STP-14-4(119); C.N. 32383 Project Length: 10.8	4/12/2027 – 11/24/2027		- Culvert Extension/ Replacement - Bridge Repair	- Black Hills Energy - City of Elgin - City of Neligh - Elkhorn Rural Public Power District - Frontier Communications - Great Plains Communications - Lumen - Midstates Data Transport - OPTK Networks - Northeast Nebraska Telephone Company - Tallgrass Energy
B Fordyce East & West STP-HSIP-12-6(120); C.N. 32382 Project Length: 9.2	4/1/2027 – 10/31/2027		- Culvert Extension/ Replacement - Bridge Repair - Grading	- Cedar Knox Rural Water District - Cedar Knox Public Power District - Great Plains Communications - Hartington Telecommunications - Lumen - Nustar Pipeline - TransCanada Keystone Pipeline - Village of Fordyce
C Jackson - N-110 NH-20-7(117); C.N. 32356 Project Length: 3.41	8/9/2027 – 10/30/2027		Resurfacing	- Black Hills Energy - Dakota County Rural Water District - Long Lines Broadband - Lumen - Mid-America Energy - Nebraska Public Power District - Northeast Nebraska Telephone Company - Northeast Power - City of South Sioux City - Sparklight - Village of Jackson
D Clearwater West NH-275-5(147); C.N. 32387 Project Length: 6.49	8/9/2027 – 11/24/2027		- Culvert Extension/ Replacement - Resurfacing	- Black Hills Energy - Elkhorn Rural Public Power District - Great Plains Communications - Lumen - Northeast Nebraska Telephone Company - Tallgrass Energy
E Jct. US-81/ N-12 Intersection HSIP-81-4(130); C.N. 32409 Project Length: 0.0	7/12/2027 – 11/6/2027		- Full Depth Pavement - Culvert Extension/ Replacement - ITS/Lighting	- Cedar Knox Rural Water District - Great Plains Communications - Lumen
F Neligh to Tilden NH-275-5(146); C.N. 32381 Project Length: 12.35	3/29/2027 – 11/22/2028		- Full Depth Pavement - Bridge Replacement - Bridge Repair	- Black Hills Energy - City of Neligh - City of Tilden - Elkhorn Rural Public Power District - Frontier Communications - Great Plains Communications - Lumen - Midstates Data Transport - Nebraska Public Power District - Tallgrass Energy - Village of Oakdale
G In Wayne NH-STP-35-4(129); C.N. 32402 Project Length: 4.34	5/1/2027 – 10/31/2027		Pavement Repairs	- Allo Communications - Arvis - Black Hills Energy - City of Wayne - Fastwyre Broadband - Lumen - Northeast Power - Northern Natural Gas - Pierce Telephone Company - Verizon
H South Sioux City West NH-129-1(33); C.N. 32419 Project Length: 3.21	5/1/2027 – 10/31/2027		Pavement Repairs	- Dakota County Rural Water District - ImOn Communications - Long Lines Broadband - Lumen - Mid America Energy - Nebraska Public Power District - City of South Sioux City - Sparklight - Verizon - Zayo Group
I Madison East STP-32-5(110); C.N. 32405 Project Length: 11.87	7/19/2027 – 11/24/2027		- Mill and Fill - Box Culvert Repairs - Bridge Repairs with Guardrail Replacement	- Black Hills Energy - City of Madison - Elkhorn Rural Public Power District - Frontier Communications - Great Plains Communications - Midstates Data Transport - Nebraska Public Power District - Sparklight - Stanton Telecommunications

*Disclaimers:
Information is current as of October 2025 and is subject to change
Project list will be updated annually at: dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects

**Status indicates the level of project information available at the time the quantities were calculated
Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)