



District 1

Fiscal Year 2022



The following projects are anticipated to let during Fiscal Year 2022.*

Project Information	Activities	Anticipated Letting Date	Anticipated Construction Timing	Status**	Utilities Involved
A Greenwood - N-66 NH-80-9(73); 13218 Project Length: 5.80	Misc	7/22/2021	4/1/22	Award Pending	-
B Table Rock West STP-4-7(108); 13295 Project Length: 4.96	Grad Culv Seed Gdrl Misc Bit	8/26/21	6/1/22	Contract Prep	<ul style="list-style-type: none"> Windstream Pawnee Co. RWD No. 1 Black Hills Energy Spectrum (Charter Communications) Nebraska Public Power District Table Rock Unite Private Networks Northern Natural Gas Pawnee City
C Milford - Lincoln NH-80-8(161); 13359 Project Length: 13.13	Grad Seed Br Gdrl Misc Bit	8/26/21	4/1/22	Contract Prep	-
D Utica - Lincoln HSIP-80-8(164); 13448 Project Length: 29.22	Grad Seed Gdrl Bit	8/26/21	4/1/22	Contract Prep	-
E Pawnee City Southeast STP-50-1(109); 11895 Project Length: 12.32	Grad Culv Seed Br Gdrl Bit	9/30/21	11/1/22	Contract Prep	<ul style="list-style-type: none"> Great Plains Comm. Windstream Omaha Public Power District Nebraska Public Power District Black Hills Energy Pawnee City Village of Dubois
F Adams West STP-41-6(115); 13186 Project Length: 11.00	Grad Culv Seed Br Gdrl Spec	10/21/21	5/1/22	Contract Prep	-
G Adams - Sterling STP-41-6(118); 13270 Project Length: 6.65	Grad Culv Br Gdrl Bit	10/21/21	3/30/22	Contract Prep	<ul style="list-style-type: none"> Lumen (CenturyLink) Unite Private Networks OPPD - Possible underground only Windstream Black Hills Energy Village of Sterling Nebraska Public Power District

Description of Work Abbreviations:

- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area; may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Misc** - Maintenance work. Armor coat, chip seal, joint seal, etc.

*Disclaimers:



- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 1 (continued)

Fiscal Year 2022



The following projects are anticipated to let during Fiscal Year 2022.*

Project Information	Activities	Anticipated Letting Date	Anticipated Construction Timing	Status**	Utilities Involved
H Syracuse South STP-50-1(115); 13276 Project Length: 13.96	Grad Culv Seed Br Gdrl Misc Elec Bit	11/04/21	5/1/22	Contract Prep	<ul style="list-style-type: none"> Omaha Public Power District City of Tecumseh City of Syracuse Otoe Rural Water Distict No. 3 Windstream Johnson Co. Rural Water Distict No. 1 Unite Private Networks Nebraska City Utilities Village of Cook NuStar Energy
I Weeping Water Spur STP-S13K(103); 12704 Project Length: 1.77	Grad Culv Seed Br Gdrl Elec Bit	11/18/21	5/01/22	Contract Prep	<ul style="list-style-type: none"> Omaha Public Power District Black Hills Energy Otoe Rural Water Distict No. 3 Windstream City of Weeping Water
J Crete - US-77 STP-33-6(110); 13303 Project Length: 13.20	Grad Culv Seed Br Gdrl Misc Elec Bit	11/18/21	3/14/22	Contract Prep	<ul style="list-style-type: none"> City of Crete Lumen (CenturyLink) - Local Facilities Lancaster Rural Water District No 1 Verizon Business (MCI) Norris Public Power District Windstream Black Hills Energy Spectrum (Charter Communications) Northern Natural Gas Unite Private Networks Village of Roca
K I-80 To Warlick, Lincoln NH-77-2(168); 13412 Project Length: 6.11	Br Misc Bit	11/18/21	3/1/22	Contract Prep	–
L Blue River South Of Fairbury STP-8-6(104); 11599 Project Length: 0.85	Gr Conc Pave Culv Seed Br Gdrl Elec	12/16/21	9/24/22	Design	<ul style="list-style-type: none"> Spectrum (Charter Communications) Black Hills Energy Fairbury Light & Water Little Blue Natural Resource Windstream
M Ashland Mitigation Site MISC-79-2(1019); 10584B Project Length: 0.00	Grad Seed	12/16/21	TBD	Design	–
OTHER District 1 - Districtwide HSIP-D1(107); 13467 Project Length: 69.18	Misc	10/21/21	3/1/22	Design	–

Description of Work Abbreviations:

- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area; may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Misc** - Maintenance work. Armor coat, chip seal, joint seal, etc.

*Disclaimers:

- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)