



Project Information		Improvement	Traffic Impact	Timing
1	Ogallala – Roscoe NH-80-3(156); 61586	Concrete Pavement		2025 - Winter, Spring, Summer, Fall 2026 - Winter, Spring, Summer, Fall
2	Ogallala WB Rest Area Buildings NH-80-3(155); 61371A	Rest Area Rehabilitation		2025 - Winter, Spring, Summer, Fall 2026 - Winter, Spring, Summer, Fall
3	Lake Maloney South NH-83-2(141), 61598	- Resurfacing - Grading - Surfacing		2024 - Spring, Summer, Fall 2025 - Winter, Spring
4	Sutherland South STP-25-2(110); 61666	- Mill - Resurfacing - Bridge		2025 - Winter, Spring, Summer, Fall
5	North Platte West I-80 NH-80-3(167); 61712	Crack Seal		2025 - Spring
6	In Broken Bow NH-STP-2-3(125); 61685	- Mill - Resuracing - Concrete Pavement		2025 - Spring, Summer, Fall
7	Anselmo Northwest NH-2-3(128); 61700	- Mill - Resurfacing		2025 - Summer, Fall
8	Merna – Broken Bow NH-2-3(127); 61698	- Mill - Resurfacing		2025 - Summer, Fall
9	Mullen West DPS-2-2(123); 61746	Resurfacing		2025 - Spring
10	Brady East NH-80-4(154); 61663	- Mill - Resurfacing - Bridge		2025 - Spring, Summer, Fall
11	Paxton East I-80 NH-80-3(168); 61717	- Mill - Resurfacing - Bridge		2025 - Spring, Summer
12	North Platte East I-80 NH-80-4(160); 61716	- Mill - Resurfacing		2025 - Summer, Fall 2026 - Spring, Summer, Fall
13	Cozad – Darr, I-80 NH-80-4(155); 61670	4-Lane Grading - Concrete Pavement - Bridge		2025 - Fall 2026 - Winter, Spring, Summer, Fall 2027 - Winter, Spring, Summer, Fall

2025 Construction Projects | District 6



TRAFFIC IMPACTS LEGEND

Lane Closure(s)

Detour(s)

Head to Head(s)

Rest Area(s)

Shoulder Closure(s)

PROJECT INFORMATION		IMPROVEMENT	TRAFFIC IMPACT	TIMING
14	Lemoyne East STP-HSIP-92-2(112); 61668	• Mill • Resurfacing • Grading • Surfacing		2025 - Spring, Summer, Fall
15	Sargent North DPS-183-3(125); 61745	• Resurfacing		2025 - Summer, Fall
16	Ansley South STP-183-3(122); 61673	• Mill • Resurfacing • Surfaced Shoulders • Bridge		2025 - Spring, Summer, Fall 2026 - Winter, Spring, Summer
17	Cozad Viaduct STP-21-2(116); 61635	• Viaduct		2025 - Summer, Fall 2026 - Winter, Spring
18	District 6 High Mast Tower Replacement STP-80-4(162); 61728	• Lighting		2025 - Winter, Spring, Summer, Fall
19	Comstock South Bridges STP-183-3(124); 61701	• Bridge		2025 - Spring, Summer
20	US-30 and US-283 In Lexington STP-30-3(119); 61692	• Mill • Resurfacing		2025 - Summer, Fall OR 2026 - Spring, Summer, Fall
21	In Ogallala and South STP-NH-26-2(155); 61632	• Resurfacing • Bridge		2025 - Spring

Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2025 and is subject to change.