


District 8

Construction Year 2024



The following projects are anticipated to let during Construction Year 2024.*

Project Information	Construction Start	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A Hwy 7 In Ainsworth STP-7-4(112); C.N. 80804 Project Length: 0.5	4/1/2024	Construction	<ul style="list-style-type: none"> Urban Recon Full Depth Pavement Culvert Extension/ Replace 	<ul style="list-style-type: none"> K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Ainsworth Irrigation District Black Hills Energy Great Plains Communications KBR Rural Public Power District Lumen Nebraska Public Power District Three River Telco Viaero Fiber Network
B Taylor West STP-91-3(115); C.N. 81088 Project Length: 0.9	11/4/2024	Construction	<ul style="list-style-type: none"> Culvert Extension/ Replace Grading 	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Custer Public Power District Hamilton (NCTC) North Loup River Public Power & Irrigation Village of Taylor
C Cedar Creek STP-11-3(125); C.N. 81090 Project Length: 0.8	10/14/2024	Construction	<ul style="list-style-type: none"> Culvert Extension/ Replace Grading 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Hamilton Niobrara Valley Electric Membership Viaero Fiber Network

*Disclaimers:

- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>



**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 8

Construction Year 2025



● Project Location

The following projects are anticipated to let during Construction Year 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A W 4th St, Valentine NH-83-4(121); C.N. 81037 Project Length: 0.758	9/16/2024	Awarded	<ul style="list-style-type: none"> Urban Recon Full Depth Pavement 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> Allo City of Valentine Great Plains Communications Lumen OPTK Networks Three River Telco
B Minnechadzu Creek Bridge STP-12-2(106); C.N. 80944 Project Length: N/A	8/26/2024	Awarded	<ul style="list-style-type: none"> Bridge Repair/Replace New ROW 	<ul style="list-style-type: none"> No K-Sheets Required Special Provisions Required 	<ul style="list-style-type: none"> City of Valentine Lumen Three River Telco
C Bassett Northeast ABB Mitigation Site MISC-STWD(1110); C.N. 81142 Project Length: N/A	4/1/2025	Design	—	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Black Hills Energy Fastwyre Rock County Telephone Company
D Wheeler/Antelope Co Line West STP-70-4(112); C.N. 81029 Project Length: 8.04	5/1/2025	Design	—	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	—
E Wood Lake & Bassett Area NH-STP-20-2(147); C.N. 81033 Project Length: 25.37	5/1/2025	Design	—	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	—
F Niobrara River North & South (MS) STP-97-4(113); C.N. 81053 Project Length: 6.3	6/2/2025	Design	—	<ul style="list-style-type: none"> No K-Sheets Required 	<ul style="list-style-type: none"> Lumen KBR Rural Public Power District
G District 8 Microsurface DPS-61-4(121); C.N. 81144 Project Length: 73.98	6/2/2025	Awarded	—	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	—
H Butte – Spencer (MS) STP-HSIP-12-4(114); C.N. 81095 Project Length: 9.06	7/1/2025	Design	<ul style="list-style-type: none"> Culvert Extension/Replace New ROW Grading 	<ul style="list-style-type: none"> No K-Sheets Required 	<ul style="list-style-type: none"> Boyd County Rural Water No. 2 Nebraska Public Power District
I Springview North & South STP-183-4(121); C.N. 81105 Project Length: 7.29	7/7/2025	Design	<ul style="list-style-type: none"> New ROW Bridge Repair/Replace Grading 	<ul style="list-style-type: none"> No K-Sheets Required 	<ul style="list-style-type: none"> Three River Telco KBR Rural Public Power District Village of Springview
J Hackberry Lake Road & Nenzel South DPS-S16B(107); C.N. 81143 Project Length: 20.87	7/7/2025	Awarded	—	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> AT&T Cherry-Todd Electric Cooperative Great Plains Communications KBR Rural Public Power District Lumen Nebraska Public Power District

*Disclaimers:



- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 8 (continued)

Construction Year 2025



● Project Location

The following projects are anticipated to let during Construction Year 2025.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
K Valentine East STP-12-2(108); C.N. 81031 Project Length: 12.97	7/28/2024	Preparing for Bid	—	<ul style="list-style-type: none"> No K-Sheets Required No Special Provisions Required 	<ul style="list-style-type: none"> Allo Cherry-Todd Electric Cooperative City of Valentine Great Plains Communications Lumen OPTK Networks Three River Telco
L Niobrara River – Butte STP-11-4(119); C.N. 81006 Project Length: 5.67	8/12/2025	Design	<ul style="list-style-type: none"> Culvert Extension/Replace Grading Bridge Repair/Replace 	<ul style="list-style-type: none"> No K-Sheets Required 	<ul style="list-style-type: none"> Fort Randall Telephone Company Northeast Nebraska Telephone Company Three River Telco Niobrara Valley Electric Membership Village of Butte
M Brush Creek – Niobrara River (MS) STP-11-4(116); C.N. 80952 Project Length: 4.59	8/19/2025	Design	<ul style="list-style-type: none"> Culvert Extension/Replace Bridge Repair/Replace Grading 	<ul style="list-style-type: none"> No K-Sheets Required 	<ul style="list-style-type: none"> Fort Randall Telephone Company Lumen Niobrara Valley Electric Membership Northeast Nebraska Telephone Company
N Marsh Lake – Ballards Marsh NH-83-4(123); C.N. 81078 Project Length: 1.0	8/25/2025	Design	<ul style="list-style-type: none"> Culvert Extension/Replace Grading 	<ul style="list-style-type: none"> No K-Sheets Required 	<ul style="list-style-type: none"> Consolidated Telephone Company Lumen

*Disclaimers:



- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 8

Construction Year 2026



● Project Location

The following projects are anticipated to let during Construction Year 2026.*

Project Information	Anticipated Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A Merritt Reservoir South STP-97-4(109); C.N. 80617 Project Length: 7.7	4/1/2026	Design	<ul style="list-style-type: none"> • Culvert Extension/ Replace • Grading • New ROW 	<ul style="list-style-type: none"> • No K-Sheets Required 	<ul style="list-style-type: none"> • Lumen • Consolidated Telephone Company
B Brewster East STP-91-3(108); C.N. 80873 Project Length: 9.52	4/1/2026	Design	<ul style="list-style-type: none"> • New Alignment • Full Depth Pavement • Grading 	<ul style="list-style-type: none"> • No K-Sheets Required 	<ul style="list-style-type: none"> • Custer Public Power District • Consolidated Telephone Company • Hamilton
C Almeria East & West STP-91-3(114); C.N. 81057 Project Length: 20.37	5/1/2026	Design	—	<ul style="list-style-type: none"> • No K-Sheets Required • No Special Provisions Required 	—
D Atkinson – Brush Creek STP-11-4(122); C.N. 81058 Project Length: 14.45	5/1/2026	Planning	—	<ul style="list-style-type: none"> • No K-Sheets Required • No Special Provisions Required 	—
E Burwell North & Chambers West STP-11-3(124); C.N. 81059 Project Length: 21.93	5/1/2026	Design	—	<ul style="list-style-type: none"> • No K-Sheets Required • No Special Provisions Required 	—
F Survey Valley South STP-61-4(118); C.N. 81104 Project Length: 10.42	5/25/2026	Design	<ul style="list-style-type: none"> • Culvert Extension/ Replace • Grading 	<ul style="list-style-type: none"> • No K-Sheets Required • TBD 	<ul style="list-style-type: none"> • Consolidated Telco • Panhandle Rural Electric Membership
G Stuart – Atkinson NH-20-4(132); C.N. 81112 Project Length: 7.78	7/20/2026	Design	—	—	<ul style="list-style-type: none"> • City of Atkinson • Black Hills Energy • Cencom Cable Inc • Lumen • Fort Randall Telephone Company • Great Plains Communications • Northeast Nebraska Telephone Company • Nebraska Public Power District • Tallgrass Energy • Niobrara Valley Electric Membership

***Disclaimers:**

- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+), Award Pending (100%)