

Project Location



PROJECT INFORMATION	IMPROVEMENT	TRAFFIC IMPACT	TIMING
1 Dawson County Line – Odessa NH-80-5(76); 42756	<ul style="list-style-type: none"> Four-Lane Grading Bridge Concrete Pavement 		2024 - Spring 2025 - All 2026 - Spring
2 Belvidere North Bridges NH-81-1(123); 42851	<ul style="list-style-type: none"> Bridge 		2024 - Summer, Fall 2025 - Winter, Spring, Summer
3 Nuckolls County Line – L-85F STP-136-5(113); 42543	<ul style="list-style-type: none"> Resurfacing Bridge 		2024 - Spring, Summer, Fall 2025 - Winter, Spring, Summer, Fall
4 US-281 West, Grand Island S-380-4(1046); 41704	<ul style="list-style-type: none"> Four-Lane Grading Culvert Surface Surfaced Shoulders 		2025 - Summer, Fall 2026 - Winter, Spring, Summer
5 Hazard East NH-2-4(111); 42786	<ul style="list-style-type: none"> Mill Resurfacing Bridge 		2025 - Spring, Summer, Fall
6 In Fairmont & East STP-6-5(117); 42813	<ul style="list-style-type: none"> Mill Resurfacing Bridge 		2025 - Summer, Fall
7 Grafton Area DPS-6-5(119); 43032	<ul style="list-style-type: none"> Resurfacing 		2025 - Summer, Fall
8 S. Jct. N-58 – N-92 STP-11-2(122); 42814	<ul style="list-style-type: none"> Mill Resurfacing Bridge 		2025 - Spring, Summer, Fall
9 Genoa Area DPS-39-3(108); 43033	<ul style="list-style-type: none"> Resurfacing 		2025 - Summer, Fall
10 Kearney East STP-30-4(167); 42969	<ul style="list-style-type: none"> Lighting 		2025 - Fall 2026 - Winter
11 Hastings – Doniphan NH-34-4(139); 43034	<ul style="list-style-type: none"> Crack Seal 		2025 - Summer, Fall
12 Clay Center East STP-41-5(108); 42829	<ul style="list-style-type: none"> Mill Resurfacing 		2025 - Summer, Fall
13 Strang Spur East STP-74-5(112); 42832	<ul style="list-style-type: none"> Mill Resurfacing 		2025 - Spring, Summer, Fall

TRAFFIC IMPACTS LEGEND

- Lane Closure(s)
- Shoulder Closure(s)
- Road Closure(s)
- Overnight Lane Closure(s)
- Detour(s)
- Flagger(s) with Pilot Car(s)

Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2025 and is subject to change.

(Continued)



Project Location

PROJECT INFORMATION	IMPROVEMENT	TRAFFIC IMPACT	TIMING
14 Ong Spur – US-81 STP-74-5(113); 42833	<ul style="list-style-type: none"> • Mill • Resurfacing • Bridge 		2025 - Spring, Summer, Fall
15 Hampton – York HSIP-80-7(174); 42990	<ul style="list-style-type: none"> • Cable Median Barrier 		2025 - Spring, Summer, Fall
16 Wood River – Platte River NH-80-6(119); 42921	<ul style="list-style-type: none"> • Crack Seal 		2025 - Fall 2026 - Winter, Spring, Summer, Fall
17 Stromsburg North NH-STP-81-2(154); 42782A	<ul style="list-style-type: none"> • Resurfacing 		2025 - Summer, Fall
18 Kearney East Bridges STP-NH-10-2(125); 42890	<ul style="list-style-type: none"> • Bridge 		2025 - Summer, Fall
19 Odessa - Kearney East Crossover NH-80-5(84); 42852A	<ul style="list-style-type: none"> • Crossover 		2025 - Fall
20 District 4 High Mast Tower Replacement STP-80-7(175); 43011	<ul style="list-style-type: none"> • Lighting 		2025 - Summer, Fall
21 York Bypass Bridges NH-81-2(149); 42889	<ul style="list-style-type: none"> • Bridge 		2025 - Summer, Fall
22 Hastings Regional Center Spur Bridge STP-S01C(102); 42742	<ul style="list-style-type: none"> • Bridge 		2025 - Spring, Summer, Fall
23 In Stromsburg NH-81-2(155); 42782B	<ul style="list-style-type: none"> • Urban Reconstruction 		2025 - Spring, Summer, Fall

TRAFFIC IMPACTS LEGEND

- Lane Closure(s)
- Shoulder Closure(s)
- Road Closure(s)
- Overnight Lane Closure(s)
- Detour(s)
- Flagger(s) with Pilot Car(s)

Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2025 and is subject to change.