



Nebraska Surface Transportation Program Project Projections

District 1

Construction Year 2024



The following projects are anticipated to let during Construction Year 2024.*

| Project Information | Construction Timing | Status** | Anticipated Utilities Impacts | Additional Information | Utilities Involved |
|---|---------------------|---------------|---|------------------------|--|
| A US-75 – N-67 STP-62-7(105); C.N. 13098 Project Length: 8.5 | 3/11/2024 | Construction | – | – | <ul style="list-style-type: none"> AT&T Communications Charter Communications Cogent Communications Inc. Lumen Nebraska Public Power District Omaha Public Power District Southeast Nebraska Communications Unite Private Networks Village of Shubert Village of Stella Windstream Communications Zayo Group |
| B N-105 North (MS) STP-67-1(122); C.N. 13104 Project Length: 8.6 | 3/25/2024 | Construction | – | – | <ul style="list-style-type: none"> City of Nebraska City Nemaha County Rural Water District 2 Omaha Public Power District Otoe County Consolidated Rural Water District Village of Talmage Windstream Communications |
| C US-34 North & South Seward STP-15-2(117); C.N. 12080 Project Length: 1.44 | 4/1/2024 | Construction | <ul style="list-style-type: none"> Full Depth Pavement Urban Reconstruction | – | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Bluestem Network Charter Communications City of Seward Great Plains Communications Unite Private Networks Windstream Communications |
| D Pleasant Dale – NW 56th St NH-80-8(103); C.N. 12591 Project Length: 7.6 | 4/1/2024 | Construction | <ul style="list-style-type: none"> Full Depth Pavement Grading | – | <ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Lincoln Cox Communications Hamilton Telecommunications Lincoln Electric System Norris Public Power District OneOK OPTK Networks Unite Private Networks Verizon / MCI Windstream Communications |
| E Rose Creek Bridge West of Reynolds STP-8-6(115); C.N. 13238 Project Length: 0.21 | 4/1/2024 | Construction | – | – | <ul style="list-style-type: none"> Great Plains Communications Norris Public Power District |
| F In Milford STP-6-6(163); C.N. 13273A Project Length: 1.03 | 4/1/2024 | Construction | – | – | <ul style="list-style-type: none"> Black Hills Energy City of Milford Nebraska Public Power District Norris Public Power District Unite Private Networks Verizon Windstream Communications |
| G Fremont Southwest Bridge S-77-2(1087); C.N. 13394B Project Length: 0.00 | 4/1/2024 | Construction | – | – | <ul style="list-style-type: none"> Charter Communications Lumen Northeast Nebraska Telephone Company Omaha Public Power District |
| H Utica Interchange S-L80F(1011); C.N. 13532 Project Length: 0.00 | 4/1/2024 | Construction | – | – | <ul style="list-style-type: none"> Norris Public Power District Windstream Communications |
| I US-77/N-66 Intersection Lighting ELEC-77-3(1041); C.N. 13468 Project Length: 0 | 10/28/2024 | Award Pending | – | – | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City of Ashland City of Fremont Great Plains Communications Lumen Northeast Nebraska Telephone Company Omaha Public Power District Windstream Communications |

***Disclaimers:**

- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>



****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 1 (continued)

Construction Year 2024



The following projects are anticipated to let during Construction Year 2024.*

| Project Information | Construction Timing | Status** | Anticipated Utilities Impacts | Additional Information | Utilities Involved |
|--|---------------------|-------------------|-------------------------------|------------------------|---|
| J Wahoo Intersection MISC-77-6(1080); C.N. 13502 Project Length: 0.54 | 4/15/2024 | Construction | — | — | <ul style="list-style-type: none"> City of Wahoo Lower Platte North NRD Nebraska Department of Natural Resources Omaha Public Power District Windstream Communications |
| K Fairbury East (MS) NH-136-6(127); C.N. 13410 Project Length: 5.21 | 7/22/2024 | Construction | — | — | <ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Fairbury Diller Telephone Company Great Plains Communications Little Blue NRD Norris Public Power District Village of Jansen Windstream Communications |
| L Pawnee City Southeast Resurfacing STP-50-1(116); C.N. 11895A Project Length: 12.35 | 6/3/2024 | Construction | — | — | <ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Pawnee City Great Plains Communications Nebraska Public Power District Omaha Public Power District Pawnee County Rural Water District 1 Village of Dubois Windstream Communications |
| M Ashland Mitigation Site MISC-79-2(1019); C.N. 10584B Project Length: 0.00 | 7/8/2024 | Construction | — | — | <ul style="list-style-type: none"> AT&T Communications Charter Communications Omaha Public Power District Windstream Communications |
| N Mead-Fremont S-77-2(1086); C.N. 13394A Project Length: 11.37 | 8/5/2024 | Construction | — | — | <ul style="list-style-type: none"> Charter Communications City of Fremont Great Plains Communications Lumen Northeast Nebraska Telephone Company Northern Natural Gas NuStar Pipeline Omaha Public Power District Windstream Communications |
| O Ashland East STP-66-6(110); C.N. 13392 Project Length: 3.26 | 9/16/2024 | Preparing for Bid | — | — | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City of Ashland City of Lincoln Lumen Omaha Public Power District OPTK Networks Unite Private Networks Verizon / MCI Windstream Communications |

***Disclaimers:**



- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 1

Construction Year 2025



The following projects are anticipated to let during Construction Year 2025.*

| Project Information | Construction Timing | Status** | Anticipated Utilities Impacts | Additional Information | Utilities Involved |
|--|---------------------|----------|--|---|--|
| A US-77/Warlick Blvd Interchange S-77-2(1077); C.N. 12552C Project Length: 0.00 | 4/1/2025 | Design | <ul style="list-style-type: none"> Urban Recon Bridge Repair/ Replace | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Black Hills Energy Charter Communications City Of Lincoln Lincoln Electric Systems Unite Private Networks Windstream Communications |
| B Peru Spur - S Jct US-75 (MS) STP-67-1(120); C.N. 13102 Project Length: 5.54 | 6/16/2025 | Design | <ul style="list-style-type: none"> Culvert Extension/ Replace Guardrail Grading | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Auburn Board Of Public Works Black Hills Energy City Of Peru Great Plains Communications Lumen Magellan Midstream Partners LP Nebraska Public Power District Nemaha County Rural Water District No. 1 Nemaha County Rural Water District No. 2 Northern Natural Gas Omaha Public Power District Oneok, Inc. Pinpoint Communications Unite Private Networks LLC Windstream Communications Zayo Group LLC |
| C Fairbury West Bridge (MS) NH-136-6(121); C.N. 13183 Project Length: 0.0 | 3/17/2025 | Design | <ul style="list-style-type: none"> Bridge Repair/ Replace Access X-ing | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Altice Usa (Cable Vision) Black Hills Energy Charter Communications City Of Fairbury Great Plains Communications Little Blue NRD Viaero Fiber Networks Windstream Communications |
| D Bee Spur Bridge STP-S80B(114); C.N. 13201 Project Length: 0.0 | 5/12/2025 | Design | <ul style="list-style-type: none"> Bridge Repair/ Replace | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Nebraska Public Power District Norris Public Power District Seward County Rural Public Power District Windstream Communications |
| E W Jct N-92 - David City STP-15-2(125); C.N. 13258 Project Length: 4.02 | 8/11/2025 | Design | — | — | <ul style="list-style-type: none"> Black Hills Energy Butler Public Power District Charter Communications City Of David City Cogent Communications Inc Lower Platte North NRD Lumen Timberline Energy LLC Windstream Communications |
| F Seward West STP-34-6(142); C.N. 13299 Project Length: 13.57 | 5/5/2025 | Design | — | — | <ul style="list-style-type: none"> Allo Communications LLC Black Hills Energy Bluestem Network, LLC Charter Communications City Of Seward Great Plains Communications Nebraska Public Power District Norris Public Power District OPTK Network TC Energy Unite Private Networks LLC Upper Big Blue NRD Village Of Utica Windstream Communications |
| G Burr Spur (MS) STP-S66E(104); C.N. 13330 Project Length: 6.18 | 7/21/2025 | Design | <ul style="list-style-type: none"> Grading Culvert Extension/ Replace | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Charter Communications City Of Syracuse Great Plains Communications Omaha Public Power District Otoe County Rural Water District 3 Village Of Burr Windstream Communications |
| H Greenwood East STP-6-6(164); C.N. 13393 Project Length: 10.18 | 3/31/2025 | Design | <ul style="list-style-type: none"> Grading | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Black Hills Energy Cass County Rural Water District 1 Charter Communications City Of Ashland City Of Lincoln Great Plains Communications Lincoln Electric Systems Lumen Omaha Public Power District Unite Private Networks LLC Verizon Village Of Greenwood Windstream Communications |
| I Wahoo West (MS) NH-92-6(123); C.N. 13414 Project Length: 14.3 | 8/1/2025 | Design | <ul style="list-style-type: none"> Grading Culvert Extension/ Replace | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Butler Public Power District City Of Wahoo Northeast Nebraska Telephone Company Omaha Public Power District Unite Private Networks LLC Village Of Malmo Village Of Weston Windstream Communications |
| J Murdock Spur - N-50 STP-1-7(109); C.N. 13415 Project Length: 6.24 | 8/18/2025 | Design | — | — | <ul style="list-style-type: none"> Black Hills Energy Cass County Rural Water District 2 Cogent Communications Inc. Great Plains Communications Lumen Northern Natural Gas Omaha Public Power District OPTK Network Otoe County Rural Water District 3 Unite Private Networks LLC Viaero Fiber Networks LLC Village Of Manley Village Of Murdock Windstream Communications |

*Disclaimers:



- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 1 (continued)

Construction Year 2025



The following projects are anticipated to let during Construction Year 2025.*

| Project Information | Construction Timing | Status** | Anticipated Utilities Impacts | Additional Information | Utilities Involved |
|--|---------------------|----------|---|---|--|
| K Nebraska City Bridges (MS) NH-2-7(121); C.N. 13452 Project Length: 2.51 | 6/23/2025 | Design | — | — | <ul style="list-style-type: none"> Charter Communications Cogent Communications Inc. Great Plains Communications Lumen Nebraska City Utilities Northeast Nebraska Telephone Company Omaha Public Power District Oneok Inc Otoe County Consolidated Rural Water District Pinpoint Communications Unite Private Networks LLC Windstream Communications |
| L Cornhusker South NH-180-9(7); C.N. 13459 Project Length: 1.26 | 7/1/2025 | Design | — | — | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City Of Lincoln Cogent Communications Lincoln Electric Systems Lumen OPTK Networks Unite Private Networks LLC Verizon Windstream Communications |
| M Cordova Spur STP-S76A(103); C.N. 13474 Project Length: 4.35 | 8/25/2025 | Design | — | — | <ul style="list-style-type: none"> Lumen Norris Public Power District Unite Private Networks LLC Verizon Village Of Cordova Windstream Communications Zayo Group LLC |
| N Cheese Creek Bridge (MS) STP-103-2(105); C.N. 13534 Project Length: 0.0 | 5/1/2025 | Design | — | — | <ul style="list-style-type: none"> Charter Communications Norris Public Power District Seward County Rural Public Power District Windstream Communications |
| O Elk Creek East Bridge (MS) STP-62-7(112); C.N. 13536 Project Length: 0.0 | 4/1/2025 | Design | <ul style="list-style-type: none"> Bridge Repair/ Replace Access crossing | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Omaha Public Power District Windstream Communications |
| P District 1-B High Mast Tower Replacement STP-2-7(124); C.N. 13545 Project Length: 2.25 | 6/2/2025 | Design | <ul style="list-style-type: none"> Lighting Urban Recon | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> AT&T Charter Communications Great Plains Communications Nebraska City Utilities Omaha Public Power District Oneok Inc Otoe County Consolidated Rural Water District 1 Otoe County Consolidated Rural Water District 2 Pinpoint Communications Unite Private Networks LLC Windstream Communications Zayo Group LLC |
| Q District 1-A High Mast Tower Replacement STP-80-9(209); C.N. 13546 Project Length: 0.0 | 7/14/2025 | Design | — | — | <ul style="list-style-type: none"> Allo Communications LLC Black Hills Energy Charter Communications City Of Lincoln Cogent Communications Great Plains Communications Lincoln Electric Systems Lower Platte South NRD Lumen Village Of Pleasant Dale Norris Public Power District Omaha Public Power District OPTK Network Unite Private Networks LLC Verizon Nextlink Windstream Communications |
| R Table Rock & Humboldt DPS-4-7(111); C.N. 13574 Project Length: 13.24 | 7/7/2025 | Design | — | — | <ul style="list-style-type: none"> City Of Humboldt Lumen Oneok, Inc Omaha Public Power District Richardson County Rural Water District Unite Private Networks LLC Viaero Village Of Table Rock Windstream Communications Zayo Group LLC |
| S Church Road Lighting ELEC-63-2(1014); 13577 Project Length: 0.0 | 10/14/2025 | Design | — | — | <ul style="list-style-type: none"> Cass County Great Plains Communications Omaha Public Power District Otoe County Consolidated Rural Water District 3 Unite Private Networks LLC Verizon Windstream Communications Zayo Group LLC |

***Disclaimers:**



- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 1

Construction Year 2026



The following projects are anticipated to let during Construction Year 2026.*

| Project Information | Construction Timing | Status** | Anticipated Utilities Impacts | Additional Information | Utilities Involved |
|--|---------------------|----------|---|-------------------------------|---|
| A Hwy 6 & Adams St Bridges over I-180 (MS) NH-180-9(733); C.N. 12046 Project Length: 0.0 | 4/1/2026 | Design | • Bridge Repair/ Replace | • Special Provisions Required | <ul style="list-style-type: none"> • Allo Communications LLC • Black Hills Energy • Charter Communications • City Of Lincoln • Lincoln Electric Systems • Lumen • Unite Private Networks LLC • Windstream Communications |
| B Lorton North & East STP-67-2(110); C.N. 12974 Project Length: 6.32 | 4/13/2026 | Design | • Grading • Culvert Extension/ Replace | • Special Provisions Required | <ul style="list-style-type: none"> • Great Plains Communications • Nebraska City Utilities • Omaha Public Power District • Otoe County Rural Water District 3 • Otoe County Rural Water District 1 • Otoe County Rural Water District 2 • Pinpoint Communications • Unite Private Networks LLC • Viaero • Village Of Dunbar • Windstream Communications |
| C Blue River, Beaver Crossing STP-L80E(113); C.N. 13182 Project Length: 0.0 | 4/1/2026 | Design | • Bridge Repair/ Replace | • Special Provisions Required | <ul style="list-style-type: none"> • Norris Public Power District • Unite Private Networks LLC • Village Of Beaver Crossing • Windstream Communications |
| D Wilber North STP-103-1(112); C.N. 13265 Project Length: 9.44 | 5/19/2026 | Design | • Full Depth Pavement | • Special Provisions Required | <ul style="list-style-type: none"> • Black Hills Energy • Allo Communications • Charter Communications • City Of Crete • City Of Wilber • Nebraska Public Power District • Norris Public Power District • Omaha Public Power District • Unite Private Networks LLC • Windstream Communications |
| E Beatrice West Bridges STP-TAP-4-6(117); C.N. 13373 Project Length: 0.0 | 5/11/2026 | Design | • Bridge Repair/ Replace • Access crossing | • Special Provisions Required | <ul style="list-style-type: none"> • City Of Beatrice • Charter Communications • Diller Telephone Company • Great Plains Communications • Kinder Morgan • Lower Big Blue NRD • Nebraska Public Power District • Norris Public Power District • Northern Natural Gas • Omaha Public Power District • Pawnee County Rural Water District 1 • Unite Private Networks LLC • Village Of Lewiston • Windstream Communications |
| F Beatrice Southwest NH-136-6(128); C.N. 13413 Project Length: 9.11 | 6/1/2026 | Design | • Full Depth Pavement • Grading | • Special Provisions Required | <ul style="list-style-type: none"> • Black Hills Energy • Charter Communications • City Of Beatrice • City Of Fairbury • Diller Telephone Company • Great Plains Communications • Norris Public Power District • Northern Natural Gas • Pinpoint Communications • Unite Private Networks LLC • Windstream Communications |
| G BNSF RR Crossing East In Beatrice NH-136-6(129); C.N. 13451 Project Length: 1.52 | 5/1/2026 | Design | — | — | <ul style="list-style-type: none"> • Black Hills Energy • Charter Communications • City Of Beatrice • Diller Telephone Company • Lumen • Pinpoint Communications • Unite Private Networks LLC • Verizon • Windstream Communications |
| H Lincoln West Bridges (MS) STP-NH-34-6(143); C.N. 13454 Project Length: 0.0 | 7/14/2026 | Design | — | — | <ul style="list-style-type: none"> • Black Hills Energy • City Of Lincoln • Lincoln Electric Systems • Lumen • Nebraska Public Power District • Norris Public Power District • Unite Private Networks LLC • Windstream Communications |
| I Falls City North Bridges (MS) NH-73-1(120); C.N. 13455 Project Length: 0.0 | 7/7/2026 | Design | — | — | <ul style="list-style-type: none"> • Charter Communications • City Of Falls City • East Richardson County Rural Water District 2 • Oneok Inc. • Omaha Public Power District • Southeast Nebraska Communications |
| J Agnew North Bridges (MS) STP-79-2(114); C.N. 13457 Project Length: 0.46 | 9/8/2026 | Design | — | — | <ul style="list-style-type: none"> • Butler Public Power District • Cogent Communications • Norris Public Power District • Windstream Communications |
| K Airport - I-180 NH-80-8(166); C.N. 13458 Project Length: 6.26 | 5/1/2026 | Design | — | — | <ul style="list-style-type: none"> • City Of Lincoln • Hamilton Telecommunications • Lincoln Electric Systems • OPTK Networks • Windstream Communications |
| L N-99 - W Jct N-50 (MS) STP-4-7(110); C.N. 13460 Project Length: 9.03 | 5/1/2026 | Design | • Grading • Access X-ing • Guardrail | • Special Provisions Required | <ul style="list-style-type: none"> • Great Plains Communications • Lumen • Omaha Public Power District • Pawnee County Rural Water District 1 • Unite Private Networks LLC • Windstream Communications |

***Disclaimers:**



- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 1 (continued)

Construction Year 2026



The following projects are anticipated to let during Construction Year 2026.*

| Project Information | Construction Timing | Status** | Anticipated Utilities Impacts | Additional Information | Utilities Involved |
|---|---------------------|----------|--|---|--|
| M US-34 - Murdock (MS) STP-HSIP-1-7(110); C.N. 13469 Project Length: 8.37 | 4/1/2026 | Design | <ul style="list-style-type: none"> Grading Bridge Repair/ Replace Access Crossing | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Black Hills Energy Cass County Rural Water District 2 Cogent Communications Great Plains Communications Northern Natural Gas Omaha Public Power District OPTK Networks Otoe County Rural Water District 3 Unite Private Networks LLC Viaero Village Of Elmwood Village Of Manley Village Of Murdock Windstream Communications |
| N I-180 Bridges over I-80 (MS) NH-180-9(8); C.N. 13472 Project Length: 0.35 | 4/1/2026 | Design | <ul style="list-style-type: none"> Lighting | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Black Hills Energy City Of Lincoln Lincoln Electric Systems Lower Platte South NRD OPTK Networks Unite Private Networks LLC Windstream Communications |
| O In Syracuse (MS) STP-50-2(143); C.N. 13478 Project Length: 2.11 | 4/1/2026 | Design | — | — | <ul style="list-style-type: none"> Charter Communications City Of Syracuse Great Plains Communications Nebraska City Utilities - Gas Omaha Public Power District Oneok Inc. OPTK Networks Otoe County Rwd #3 Pinpoint Communications Unite Private Networks LLC Windstream Communications |
| P US-75 Kansas State Line - Dawson (MS) NH-75-1(110); C.N. 13487 Project Length: 9.92 | 4/1/2026 | Design | — | — | <ul style="list-style-type: none"> AT&T Lumen Nebraska Public Power District Omaha Public Power District Richardson County Rural Water District 1 Southeast Nebraska Communications Unite Private Networks LLC Village Of Dawson Windstream Communications Zayo Group |
| Q US-77/I-80 North NH-77-2(169); C.N. 13517 Project Length: 7.0 | 11/1/2026 | Design | — | — | <ul style="list-style-type: none"> Allo Communications AT&T Black Hills Energy Charter Communications City Of Lincoln Lincoln Electric Systems Norris Public Power District OPTK Networks Unite Private Networks LLC Verizon Windstream Communications Zayo Communications |
| R Goehner - Seward NH-80-8(169); C.N. 13556 Project Length: 5.22 | 5/1/2026 | Design | — | — | <ul style="list-style-type: none"> Norris Public Power District OPTK Networks TC Energy Windstream Communications |
| S I-80 - Cornhusker Highway NH-180-9(9); C.N. 13557 Project Length: 0.60 | 5/1/2026 | Design | — | — | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City Of Lincoln Lincoln Electric Systems Lumen OPTK Networks Unite Private Networks LLC Verizon Windstream Communications |
| T I-80 Interchange - Cornhusker Highway NH-180-9(10); C.N. 13562 Project Length: 1.61 | 4/1/2026 | Design | — | — | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City Of Lincoln Lincoln Electric Systems Lower Platte South NRD OPTK Networks Unite Private Networks LLC Windstream Communications |
| U Link L-55X North NH-L55X(108); C.N. 13565 Project Length: 2.71 | 4/1/2026 | Design | — | — | <ul style="list-style-type: none"> Allo Communications Black Hills Energy Charter Communications City Of Lincoln Lincoln Electric Systems OPTK Networks Unite Private Networks LLC Verizon Windstream Communications |
| V Palmyra East & West HSIP-2-7(125); C.N. 13573 Project Length: 1.5 | 3/23/26 | Design | <ul style="list-style-type: none"> Full Depth Pavement Lighting | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Black Hills Energy Cass County Rural Water District 2 Charter Communications Lancaster County Rural Water District 1 Nebraska City Utilities Northern Natural Gas Omaha Public Power District Oneok, Inc. Otoe County Rural Water District 3 Unite Private Networks LLC Village Of Palmyra Windstream Communications |
| W US-6 & N. 141st Street, Waverly ELEC-6-6(1060); C.N. 13582 Project Length: 0.0 | 4/1/2026 | Design | <ul style="list-style-type: none"> Lighting | <ul style="list-style-type: none"> Special Provisions Required | <ul style="list-style-type: none"> Black Hills Energy City Of Waverly Great Plains Communications Lincoln Electric Systems Lumen Windstream Communications |

*Disclaimers:

- Information is current as of September 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

**Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)