



## District 4 Fiscal Year 2022



The following projects are anticipated to let during Fiscal Year 2022.\*

Project Information	Activities	Anticipated Letting Date	Anticipated Construction Timing	Status**	Utilities Involved
<b>A</b> S. Jct N-14 - Ong Spur STP-74-5(110); 42608 Project Length: 10.93	Grad Culv Seed Misc Bit	8/26/21	7/1/22	Contract Prep	—
<b>B</b> In Grand Island Bridges NH-30-4(162); 42776 Project Length: 0.69	Grad Culv Seed Br Gdrl Misc Bit	8/26/21	3/1/22	Design	—
<b>C</b> Cairo - Grand Island NH-2-4(112); 42787 Project Length: 12.11	Grad Culv Seed Br Gdrl Misc Bit	8/26/21	7/11/22	Contract Prep	—
<b>D</b> Giltner East NH-80-7(169); 42888 Project Length: 4.41	Grad Seed Br Gdrl Misc Bit	8/26/21	5/9/22	Contract Prep	—
<b>E</b> Trumbull Spur STP-S01D(103); 42784 Project Length: 5.40	Grad Seed Bit	9/30/21	5/1/22	Contract Prep	—
<b>F</b> N-92 - Silver Creek STP-39-2(107); 42816 Project Length: 9.75	Gr Seed Br Gdrl Elec Bit	9/30/21	5/9/22	Contract Prep	—
<b>G</b> Strang North NH-81-1(125); 42871 Project Length: 3.89	Culv Seed Misc Bit	9/30/21	6/6/22	Contract Prep	—
<b>H</b> In Hastings Traffic Signals ELEC-34-4(1031); 42887 Project Length: 1.96	Elec	9/30/21	10/1/22	Contract Prep	—
<b>I</b> Sutton - Grafton STP-6-5(116); 42779 Project Length: 7.40	Grad Culv Seed Misc Bit	10/21/21	5/3/22	Contract Prep	<ul style="list-style-type: none"> <li>Lumen (CenturyLink) - Local Facilities</li> <li>Perennial Public Power</li> <li>Tallgrass Energy</li> <li>Verizon Business (MCI)</li> <li>Windstream</li> <li>Black Hills Energy</li> <li>Unite Private Networks</li> <li>City of Sutton</li> <li>Village of Grafton</li> <li>Mainstay Communications</li> </ul>
<b>J</b> Gibbon - Shelton NH-80-6(113); 42794 Project Length: 7.26	Grad Seed Gdrl Misc Bit	10/21/21	4/1/22	Contract Prep	<ul style="list-style-type: none"> <li>Black Hills Energy</li> <li>Spectrum (Charter Communications)</li> <li>Dawson Public Power District</li> <li>Nebraska Central Telephone Co.</li> <li>Sprint (Now T-Mobile)</li> <li>Nebraska Public Power District</li> <li>Verizon Business (MCI)</li> </ul>

Description of Work Abbreviations:

- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area; may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Misc** - Maintenance work. Armor coat, chip seal, joint seal, etc.

\*Disclaimers:



- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually  
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

\*\*Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

## District 4 (continued)

Fiscal Year 2022



The following projects are anticipated to let during Fiscal Year 2022.\*

Project Information	Activities	Anticipated Letting Date	Anticipated Construction Timing	Status**	Utilities Involved
<b>K</b> Henderson - York NH-80-7(167); 42841A Project Length: 7.04	Misc Bit	10/21/21	5/1/22	Design	
<b>L</b> N-11 West STP-92-4(115); 42783 Project Length: 12.74	Grad Culv Seed Br Gdrl Bit	11/04/21	4/1/22	Contract Prep	<ul style="list-style-type: none"> <li>Nebraska Central Telephone Co.</li> <li>Nebraska Public Power District</li> <li>Lumen (CenturyLink) - Local Facilities</li> <li>Lumen (CenturyLink) - National Facilities</li> <li>Howard Greeley Rural PPD</li> </ul>
<b>M</b> Ayr North And South STP-281-1(119); 42827 Project Length: 14.11	Grad Culv Seed Br Gdrl Misc Bit	11/04/21	4/1/22	Contract Prep	<ul style="list-style-type: none"> <li>Black Hills Energy</li> <li>Glenwood Telephone</li> <li>Tallgrass Energy</li> <li>South Central PPD</li> <li>Southern Power District</li> <li>Windstream</li> </ul>
<b>N</b> Columbus South NH-81-2(148); 42869 Project Length: 4.78	Br Conc Repair	11/04/21	5/1/22	Design	—
<b>O</b> US-81 / David Dr In York NH-81-2(150); 42917 Project Length: 0.00	Elec	12/16/21	11/1/22	Design	—
<b>P</b> District 1 and 4 Districtwide Culverts HSIP-STWD(179); 01013 Project Length: 0.00	Grad Culv Seed	1/27/22	5/1/22	Design	—
<b>Q</b> In Stromsburg & North NH-81-2(145); 42782 Project Length: 5.10	Grad MSE Wall Conc Pave Culv Seed Fence Misc	1/27/22	4/5/22	Design	<ul style="list-style-type: none"> <li>City of Stromsburg</li> <li>Eagle Communication</li> <li>Northern Natural Gas</li> <li>Polk Co. Rural PPD</li> <li>Sprint (Now T-Mobile)</li> <li>Windstream</li> </ul>
<b>R</b> Minden Interchange NH-80-6(120); 42934 Project Length: 1.07	Grad Elec Bit Misc	3/03/22	4/1/22	Planning	—

Description of Work Abbreviations:

- **Conc** (Concrete)
- **S. Shld.** (Surfaced Shoulders)
- **Culv** (Culvert) - Pipes or concrete boxes necessary to carry water under the roadway
- **Br** (Bridge) - New construction, reconstruction, widening, or rehabilitation of an existing bridge and/or approach
- **Resurf** (Resurfacing) - Additional layer of surfacing material placed on top of existing surface
- **Urban** - Construction of divided or undivided curbed roadway in an urban area; may include grading, structure, and incidental work
- **Bit** (Bituminous)
- **Gdrl** (Guardrail)
- **Misc** - Maintenance work. Armor coat, chip seal, joint seal, etc.

\*Disclaimers:

- Information is current as of 6/2/2021 and is subject to change
- Project list will be updated annually  
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

\*\*Status indicates the level of project information available at the time the quantities were calculated

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)