


PROJECT INFORMATION	IMPROVEMENT	TRAFFIC IMPACT	TIMING
1 Minatare to US-385, Phase 1 NH-26-1(181); 51521A	<ul style="list-style-type: none"> Grading Concrete Paving Culverts Bridge 		2026 - Spring, Summer, Fall 2027 - Winter, Spring, Summer, Fall
2 Mitchell to Scottsbluff NH-26-1(175); 51624	<ul style="list-style-type: none"> Concrete Repair Asphalt Overlay Turn Lane Improvements ADA Curb Ramps 		2026 - Spring, Summer, Fall
3 Harrisburg Spur North NH-71-3(129); 51649	<ul style="list-style-type: none"> Mill Resurfacing 		2026 - Spring, Summer, Fall
4 Kimball East & West NH-80-1(209); 51683	<ul style="list-style-type: none"> Mill Resurfacing 		2026 - Spring, Summer, Fall
5 Wyoming Line to Bushnell NH-80-1(204); 51629	<ul style="list-style-type: none"> Concrete Sealer 		2026 - Summer, Fall
6 East Kimball to Potter NH-80-1(205); 51630	<ul style="list-style-type: none"> Concrete Sealer Joint Seal Bridge Repair 		2026 - Summer, Fall
7 Potter to Brownson NH-80-1(203); 51628	<ul style="list-style-type: none"> Concrete Repair Joint Seal 		2026 - Summer, Fall
8 West of Lodgepole to West of Chappell NH-80-2(118); 51627	<ul style="list-style-type: none"> Concrete Repair Concrete Sealer Joint Seal 		2026 - Fall
9 Lodgepole to Chappell STP-30-1(129); 51401	<ul style="list-style-type: none"> Culverts Mill Resurfacing 		2026 - Spring, Summer
10 In Bridgeport NH-STP-26-1(177); 51642	<ul style="list-style-type: none"> Bridge Rehabilitation ADA Curb Ramps Mill & Resurfacing 		2026 - Spring, Summer, Fall
11 Smith Lake South STP-250-4(103); 51192	<ul style="list-style-type: none"> Resurfacing Culverts 		2025 - Fall 2026 - Spring, Summer
12 Lakeside North STP-250-4(102); 51191	<ul style="list-style-type: none"> Mill & Resurfacing Culverts 		2026 - Summer, Fall
13 West Jct. US-385 to Chadron NH-20-1(150); 51616	<ul style="list-style-type: none"> Concrete Repair Sidewalk & ADA Ramps Resurfacing Culverts 		2026 - Summer, Fall
14 Sidney WB Rest Area Building NH-80-2(92); 51276A	<ul style="list-style-type: none"> Building Construction 		2026 - Winter, Spring, Summer
15 Sidney EB Rest Area Building NH-80-1(169); 51275A1	<ul style="list-style-type: none"> Building Construction 		2026 - Winter, Spring, Summer
16 District 5 Camera ITS-STP-D5(106); 51666	<ul style="list-style-type: none"> Install Camera Tower 		2026 - Summer, Fall

TRAFFIC IMPACTS LEGEND


- Lane Closure(s)
- Ramp Closure(s)
- Temporary Traffic Signal(s)
- Shoulder Closure(s)
- Head to Head(s)
- Bridge Work(s)
- Detour(s)
- Lane Shifts
- Flagger(s)
- Closed Rest Area

Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2026 and is subject to change.

Continued



● Project Location



Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2026 and is subject to change.

PROJECT INFORMATION		IMPROVEMENT	TRAFFIC IMPACT	TIMING
*	District 5 High Mast Lighting STP-80-1(207); 51669	<ul style="list-style-type: none"> Replace High Mast Lighting at Potter, Lodgepole, and US-138 		2026 - Summer, Fall
*	District 5 Sidemount Message Signs ITS-NH-D5(107); 51667	<ul style="list-style-type: none"> Install Message Signs Closure Gates 		2026 - Summer, Fall 2027 - Winter, Spring
*	District 5 DMS Retrofit NH-71-3(129); 51649	<ul style="list-style-type: none"> Upgrade Existing Message Signs to Full Color Displays 		2026 - Fall 2027 - Winter, Spring, Summer

* Not shown on the map

TRAFFIC IMPACTS LEGEND

- Lane Closure(s)
- Ramp Closure(s)
- Temporary Traffic Signal(s)
- Shoulder Closure(s)
- Head to Head(s)
- Bridge Work(s)
- Detour(s)
- Lane Shifts
- Flagger(s)
- Closed Rest Area