

May 16, 2025, Nebraska Aeronautics Commission Meeting
Agenda Item: State Grant – Update

This report provides a status update on the state grants that were allocated in October 2024. It includes the current status of the Federal Match Grants, which are expected to be issued once the corresponding Federal Grants are issued. The summary also outlines progress on State Only Grant projects, highlighting recently issued grants, completed projects pending closeout, and those awaiting further action.

Federal Match Grants

Federal Match Grants will be issued following the issuance of the corresponding FY25 Federal Grants. With the exception of the Federal Matching Grant for the North Platte Terminal Building Construction project, executed on January 20, 2025. This Federal Matching Grant is tied to a FY24 federal project.

Primary Airports w/ Scheduled, Non-subsidized Commercial Service Grants

There is currently no movement on the grants for the primary airports: Omaha (OMA), Lincoln (LNK), and Grand Island (GRI).

State-Only Grants Status

- Albion (BVN) – Tree Removal
The sponsor is currently in negotiations with the landowner.
- Blair (BTA) – Corporate Hangar Area Expansion and Sewer Improvements
The grant was executed on April 15, 2025. The contractor has completed part of the change order work. The contract for the Sewer Improvements has been awarded.
- Bloomfield (84Y) – Taxiway Repair
The grant was executed on January 13, 2025, in the amount of \$147,211. Construction is complete except for pavement markings. A contractor has been selected to complete the marking work following a bidding process.
- Cambridge (CSB) – Taxilane Construction
No movement at this time. The project is tied to the federally funded hangar and was bid on March 25, 2025. The state grant will be issued after the federal grant is issued.
- Chappell (CNP) – Runway 12/30 Rehabilitation
The project was bid on April 15, 2025. The consultant, contractor, and NDOT are working on a funding plan.
- Hartington (OB4) – Runway 13/31 Repair
No movement at this time.

- Nebraska City (AFK) – Runway 15/33 Repair
Project is complete. The grant was executed on February 14, 2025, for \$6,258.42. A closeout request was submitted on February 18, 2025.
- Norfolk (OFK) – Runway 2/20 Repair
Project is complete. The grant was executed on January 15, 2025, for \$4,445. A closeout request was submitted on January 16, 2025.