



District 2

Construction Year 2024



The following projects are anticipated to let during Construction Year 2024.*

Project Information	Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A North Bend – Fremont Relinq. S-30-6(1052); C.N. 22473 Project Length: 18.75	Carryover into 2025	Construction	<ul style="list-style-type: none"> Bridge Repair/ Replace 	<ul style="list-style-type: none"> Special provisions required 	<ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Fremont City of Northbend Great Plains Communications Lumen Midstates Data Transport Northern Natural Gas Omaha Public Power District Verizon
B Skyline Dr. – 168th St. NH-6-7(188); C.N. 22811 Project Length: 3.5	Carryover into 2025	Construction	—	—	<ul style="list-style-type: none"> AT&T Communications Cox Communications Great Plains Communications Lumen Metropolitan Utility District Omaha Public Power District Pinpoint Communications Verizon
C 60th St. – 24th St., Omaha HSIP-80-9(118); C.N. 22822 Project Length: 2.36	Completed in 2024	Construction	—	—	<ul style="list-style-type: none"> AT&T Communications Cox Communications Lumen Metropolitan Utility District Omaha Public Power District Unite Private Networks
D N-370 – Omaha NH-STP-HSIP-50-2(135); C.N. 22602 Project Length: 5.45	Carryover into 2025	Construction	<ul style="list-style-type: none"> Full Depth Pavement Bridge Repair/ Replace Urban Recon 	<ul style="list-style-type: none"> Special Provisions Required 	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy Cox Communications Great Plains Communications Lumen Metropolitan Utility District Nebraska Public Power District Omaha Public Power District OPK Networks Sarpy County Public Works Teleport Communications America Unite Private Networks Verizon
E Mahoney – N-370 NH-HSIP-80-9(124); C.N. 22847 Project Length: 11.21	Completed in 2024	Construction	—	—	<ul style="list-style-type: none"> Black Hills Energy Cox Communications Omaha Public Power District Unite Private Networks
F Parker St. – Fort St., Omaha NH-75-2(181); C.N. 22647 Project Length: 2.47	Completed in 2024	Construction	<ul style="list-style-type: none"> Bridge Repair/ Replace 	<ul style="list-style-type: none"> Special Provisions Required 	<ul style="list-style-type: none"> City of Omaha, Cox Communications Metropolitan Utilities District Omaha Public Power District
G Murray – Plattsmouth NH-75-2(128); C.N. 21209 Project Length: 6.83	Completed in 2024	Construction	<ul style="list-style-type: none"> Full Depth Pavement Grading 	<ul style="list-style-type: none"> Special Provisions Required 	<ul style="list-style-type: none"> AT&T Communications, Black Hills Energy Cass County Rural Water District 1 City of Plattsmouth Enterprise Products LLC Lumen Magellan Pipeline Company Natural Gas Pipeline of America Northern Natural Gas Nebraska Public Power District OneOk NGL Pipeline LLC Omaha Public Power District Pinpoint-Spiral Communications Charter Communications Cogent Unite Private Networks Zayo Group LLC
H Harrison St. – Dodge St., Omaha NH-6-7(194); C.N. 22861A Project Length: 5.04	Completed in 2024	Construction	<ul style="list-style-type: none"> No Impacts 	—	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy City of Gretna Cox Communications Great Plains Communications Lumen Omaha Public Power District Papio-Missouri NRD Unite Private Networks Verizon

***Disclaimers:**

- Information is current as of October 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>



****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 2 (continued)

Construction Year 2024



The following projects are anticipated to let during Construction Year 2024.*

Project Information	Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
I Bay Road Bridge NH-34-7(136); C.N. 22731A Project Length: 0.0	Completed in 2024	Construction	<ul style="list-style-type: none"> Bridge Repair/ Replace 	—	<ul style="list-style-type: none"> Northern Natural Gas Omaha Public Power District OneOK Pinpoint Communications Windstream Communications Zayo Group
J Douglas Co. Line – N-64 NH-275-7(208); C.N. 22844 Project Length: 6.79	Completed in 2024	Construction	—	—	<ul style="list-style-type: none"> Black Hills Energy City of Valley Cox Communications Great Plains Communications Lumen Metropolitan Utility District Omaha Public Power District OneOK Unite Private Network Verizon

***Disclaimers:**



- Information is current as of October 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 2

Construction Year 2025



The following projects are anticipated to let during Construction Year 2025.*

Project Information	Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A 12th St. – Mo River Br Paint NH-480-9(5); C.N. 22703 Project Length: 0.73	3/17/25	Construction	–	• Special Provisions Required	<ul style="list-style-type: none"> City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utility District Omaha Public Power District OPTK Networks Unite Private Networks
B I-480 Missouri River Bridge NH-480-9(11); C.N. 22807 Project Length: 0.0	9/23/24	Construction	• Bridge Repair/ Replace	–	
C D2-B High Mast Tower Repl. STP-680-9(44); C.N. 22899 Project Length: 0.0; 5 Interchanges	4/1/25	Award Pending	• Urban Recon	–	<ul style="list-style-type: none"> AT&T Communications City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utility District Omaha Public Power District OneOK Unite Private Networks Verizon Windstream Communications
D D2-C High Mast Tower Repl. STP-680-9(43); C.N. 22900 Project Length: 0.0; 3 Interchanges	4/1/25	Award Pending	• Urban Recon	–	<ul style="list-style-type: none"> City of Omaha Cox Communications Fastwyre Broadband Great Plains Communications Lumen Metropolitan Utility District Omaha Public Power District OneOK Unite Private Networks Verizon
E Scribner Relinquishment S-275-6(1058); C.N. 32302F Project Length: 1.38	Completed in 2025	Award Pending	–	–	
F N-50 / N-31 Intersection STP-50-2(140); C.N. 22805 Project Length: 0.0	4/1/25	Award Pending	• Full Depth Pavement	–	<ul style="list-style-type: none"> Charter Communications City of Louisville Lumen Omaha Public Power District OPTK Networks Unite Private Networks Verizon Windstream Communications Zayo Group
G US-275 / N-92 Culvert NH-HSIP-275-7(1047); C.N. 22892 Project Length: 0.0	4/1/25	Design	• Culvert Extension/ Replace • Grading	–	<ul style="list-style-type: none"> Cox Communications Great Plains Communications Lumen Metropolitan Utility District Omaha Public Power District
H Union – Murray NH-34-7(129); C.N. 22543 Project Length: 7.24	5/1/25	Design	• Bridge Repair/ Replace	–	<ul style="list-style-type: none"> Cass County Rural Water District 1 Lumen Nebraska Public Power District Nustar Pipeline Omaha Public Power District OneOK Village of Murray Village of Union Windstream Communications Zayo Group
I US-75 & North 48th Street NH-75-2(191); C.N. 22874 Project Length: 0.13	4/1/25	Design	• Culvert Extension/ Replace • Grading • Access Crossing	–	<ul style="list-style-type: none"> Cox Communications Lumen Metro Utility District Omaha Public Power District Washington County Rural Water District 1
J 156th St. – 132nd St., Omaha NH-6-7(189); C.N. 22812 Project Length: 2.62	4/1/25	Design	• Full Depth Pavement • Urban Reconstruction • Grading	–	<ul style="list-style-type: none"> AT&T Communications City of Omaha Cox Communications Lumen Metropolitan Utility District Omaha Public Power District Pinpoint Communications Unite Private Networks Verizon Windstream Communications

***Disclaimers:**



- Information is current as of October 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 2 (continued)

Construction Year 2025



The following projects are anticipated to let during Construction Year 2025.*

Project Information	Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
K N-50 Ramp NH-MTIS-80-9(201); C.N. 22850 Project Length: 1.53	5/5/25	Design	<ul style="list-style-type: none"> Bridge Repair/ Replace Full Depth Pavement 	—	<ul style="list-style-type: none"> Allo Communications AT&T Communications Black Hills Energy City of LaVista City of Omaha Cox Communications Great Plains Communications Lumen Verizon Metropolitan Utilities District Omaha Public Power District Unite Private Networks
L I-80 WB, Q St. – Giles Road NH-MTIS-80-9(202); C.N. 22853 Project Length: 1.21	4/1/25	Design	<ul style="list-style-type: none"> Bridge Repair/ Replace Full Depth Pavement 	—	<ul style="list-style-type: none"> Allo Communications AT&T Communications Black Hills Energy City of LaVista City of Omaha Cox Communications Great Plains Communications Lumen Verizon Metropolitan Utilities District Omaha Public Power District Unite Private Networks
M US-6, 161st St. – 127th St. S-6-7(1065); C.N. 22949 Project Length: 2.93	4/1/25	Design	—	—	<ul style="list-style-type: none"> AT&T Communications Boys Town City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utilities District Omaha Public Power District Unite Private Networks
N N-64 – L28B NH-HSIP-275-7(207); C.N. 22843 Project Length: 7.66	4/14/25	Award Pending	—	—	<ul style="list-style-type: none"> Black Hills Energy City of Valley Cox Communications Great Plains Communications Lumen Omaha Public Power District Unite Private Networks Verizon
O Fort St. – Missouri River NH-680-9(55); C.N. 22886 Project Length: 7.47	11/1/25	Design	—	—	<ul style="list-style-type: none"> AT&T Communications City of Omaha Cox Communications Fastwyre Great Plains Communications Lumen Metropolitan Utilities District Nebraska Link OPTK Networks Omaha Public Power District OneOk Unite Private Networks Verizon Windstream Zayo
P N-66 Connection in Louisville STP-66-7(119); C.N. 22795 Project Length: 0.54	10/1/25	Design	<ul style="list-style-type: none"> Full Depth Pavement Urban Reconstruction 	—	<ul style="list-style-type: none"> Black Hills Energy Charter Communications City of Louisville Omaha Public Power District OPTK Networks Unite Private Networks Windstream Communications

***Disclaimers:**

- Information is current as of October 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>



****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

Nebraska Surface Transportation Program Project Projections

District 2

Construction Year 2026



The following projects are anticipated to let during Construction Year 2026.*

Project Information	Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
A Elkhorn River – N-133 STP-36-7(116); C.N. 22597 Project Length: 1.57	5/1/26	Design	<ul style="list-style-type: none"> Full Depth Pavement Bridge Repair/ Replace 	–	<ul style="list-style-type: none"> AT&T Communications City of Bennington Cox Communications Fastwyre Lumen OneOke Metropolitan Utilities District Nebraska Link OPTK Networks Omaha Public Power District Papio-Missouri River Unite Private Networks VYVE Broadband
B US-275/72nd St. Interchange NH-275-7(194); C.N. 22469 Project Length: 0.62	4/1/26	Design	<ul style="list-style-type: none"> Urban Reconstruction Full Depth Pavement Grading 	–	<ul style="list-style-type: none"> AT&T Communications City of Omaha City of Ralston Cox Communications Great Plains Communications Lumen Verizon Metropolitan Utilities District Northern Natural Gas Omaha Public Power District Papio-Missouri NRD Pinpoint com
C Elkhorn Viaduct NH-31-2(114); C.N. 22636 Project Length: 0.28	5/1/26	Design	<ul style="list-style-type: none"> Bridge Repair/ Replace Full Depth Pavement Grading 	–	<ul style="list-style-type: none"> Black Hills Energy Charter Communications Charter Communications City of Louisville Great Plains Communications OneOk Northern Natural Gas Omaha Public Power District OPTK Networks Otoe County Rural Water District 3 Unite Private Networks Verizon Village of Manley Windstream Communications Zayo Group
D US-75 Bridges, Bellevue PH 2 NH-75-2(183); C.N. 22697 Project Length: 2.45	4/1/26	Design	<ul style="list-style-type: none"> Bridge Repair/ Replace Guardrail Grading 	–	<ul style="list-style-type: none"> Black Hills Energy City of Bellevue City of Omaha Cox Communications Great Plains Communications Lumen OneOk Verizon Metropolitan Utilities District Northern Natural Gas Omaha Public Power District Windstream Communications Zayo
E Rawhide Creek Culvert NH-30-6(140); C.N. 22720A Project Length: 0.4	5/29/26	Design	<ul style="list-style-type: none"> Culvert Extension/ Replace Grading Full Depth Pavement 	–	<ul style="list-style-type: none"> Charter Communications City of Fremont Cox Communications Fastwyre Great Plains Communications Lumen Omaha Public Power District
F N-1 – Louisville STP-50-2(139); C.N. 22803 Project Length: 6.54	4/1/26	Design	<ul style="list-style-type: none"> Bridge Repair/ Replace Culvert Extension/ Replace 	–	
G Louisville – Springfield STP-50-2(141); C.N. 22833 Project Length: 4.88	8/31/26	Design	<ul style="list-style-type: none"> Culvert Extension/ Replace Grading 	–	<ul style="list-style-type: none"> Charter Communications City of Louisville City of Springfield Cogent Communications Cox Communications Great Plains Communications Lumen Metropolitan Utilities District Nebraska Link OPTK Networks Northern Natural Gas Omaha Public Power District Unite Private Networks Verizon Windstreams Communications Zayo
H D2-A High Mast Tower Repl. STP-275-7(210); C.N. 22898 Project Length: 0.0; 4 Interchanges	5/1/26	Design	<ul style="list-style-type: none"> Grading 	–	<ul style="list-style-type: none"> Black Hills Energy Omaha Public Power District City of Valley Great Plains Communications WellTel Systems Lumen

***Disclaimers:**



- Information is current as of October 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+%), Award Pending (100%)

District 2 (continued)

Construction Year 2026



The following projects are anticipated to let during Construction Year 2026.*

Project Information	Construction Timing	Status**	Anticipated Utilities Impacts	Additional Information	Utilities Involved
I 72nd Street – 84th Street NH-80-9(142); C.N. 22920 Project Length: 0.53	4/1/26	Design	<ul style="list-style-type: none"> Bridge Repair/ Replace 	–	<ul style="list-style-type: none"> City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utilities District Northern Natural Gas Omaha Public Power District Unite Private Networks Verizon Windstream Communications
J Pacific – Dodge, Omaha NH-MTIS-680-9(13); C.N. 22852 Project Length: 1.5	4/1/26	Design	<ul style="list-style-type: none"> Full Depth Pavement Grading Bridge Repair/ Replace 	–	<ul style="list-style-type: none"> AT&T Communications City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utilities District Omaha Public Power District Unite Private Networks Verizon
K US-275 and W. Dodge Road HSIP-275-7(209); C.N. 22888 Project Length: 0.0	7/13/26	Design	<ul style="list-style-type: none"> Urban Reconstruction Grading Culvert Extension/ Replace 	–	<ul style="list-style-type: none"> Black Hills Energy Lumen Omaha Public Power District
L Fairview Rd. – Harrison St. NH-6-7(192); C.N. 22861 Project Length: 6.31	4/1/26	Design	<ul style="list-style-type: none"> Shoulder Work 	–	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy City of Gretna Cox Communications Great Plains Communications Lumen Omaha Public Power District Papio-Missouri NRD Unite Private Networks Verizon
M Platte River – Millard East NH-80-9(139); C.N. 22919 Project Length: 14.9	5/1/26	Design	–	–	<ul style="list-style-type: none"> AT&T Communications Black Hills Energy Charter Communications City of Gretna City of La Vista City of Lincoln City of Omaha Cox Communications Great Plains Communications Lumen Metro Utility District Northern Natural Gas Omaha Public Power District Sarpy County Sewer Unite Private Networks Verizon Zayo Group
O N-50 – 50th St., Omaha NH-80-9(116); C.N. 22821 Project Length: 8.76	5/1/26	Design	–	–	<ul style="list-style-type: none"> AT&T Communications Boys Town City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utilities District Northern Natural Gas Omaha Public Power District Pinpoint Communications Unite Private Networks Verizon Windstream Communications
P Hamilton St. – Fort St., Omaha NH-75-2(187); C.N. 22857 Project Length: 2.47	11/1/26	Design	–	–	<ul style="list-style-type: none"> AT&T Communications City of Omaha Cox Communications Great Plains Communications Lumen Metropolitan Utilities District Windstream Communications Nebraska Link OPTK Networks Omaha Public Power District Unite Private Networks Verizon

***Disclaimers:**

- Information is current as of October 2024 and is subject to change
- Project list will be updated annually at:
<http://dot.nebraska.gov/business-center/business-opp/hwy-bridge-lp/upcoming-projects/>

****Status indicates the level of project information available at the time the quantities were calculated**

- Planning (5-15%), Design (15-90%), Contract Prep (90+), Award Pending (100%)