



PROJECT INFORMATION	IMPROVEMENT	TRAFFIC IMPACT	TIMING
1 23rd Street in Columbus NH-30-5(134); 32234	• Urban Reconstruction		2023 - Fall, Winter 2024 - All 2025 - Spring, Summer
2 Columbus East Viaduct RRZ-71(33); 32190	• New Viaduct Construction		2023 - Fall, Winter 2024 - All 2025 - Spring, Summer
3 North Jct. N-51 – South Jct. N-9 STP-16-3(110); 32289	• Mill • Resurfacing • Bridge Repairs		2024 - Summer, Fall 2025 - Winter, Spring, Summer, Fall
4 Lyons to Walthill NH-77-3(126); 31922	• Mill • Resurfacing • Culverts • Guardrail		2024 - Summer, Fall 2025 - Winter, Spring, Summer, Fall
5 Pender to Emerson STP-9-4(116); 32136	• Mill • Resurfacing • Bridge Repairs • Culverts • Guardrail		2024 - Summer, Fall 2025 - Winter, Spring
6 Monroe East & West STP-22-5(119); 32292	• Mill • Resurfacing • Bridge		2025 - Spring, Summer, Fall 2026 - Winter, Spring, Summer, Fall
7 Columbus South Bridges NH-30-5(131); 31983	• Bridge Replacement/ Repair		2025 - Winter, Spring, Summer, Fall 2026 - All 2027 - Fall
8 West Point East STP-HSIP-32-6(116); 32404	• Mill • Resurfacing • Culvert		2025 - Summer, Fall
9 SW of Hubbard – US-75/77 NH-35-4(127); 32150A	• Mill • Resurfacing • Bridge		2025 - Summer, Fall 2026 - Winter, Spring, Summer, Fall
10 In Stanton & North STP-57-3(111); 32359	• Mill • Resurfacing		2025 - Spring, Summer, Fall
11 Macy – Winnebago STP-75-4(115); 31989	• Resurfacing • Surfaced Shoulders • Bridge		2025 - Spring, Summer, Fall
12 Homer North NH-HSIP-75-4(116); 32377	• Surfaced Shoulders		2025 - Summer
13 Madison North NH-81-3(149); 32357	• Mill • Resurfacing • Bridge		2025 - Spring, Summer, Fall

Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2025 and is subject to change.

(Continued)



Project Location



TRAFFIC IMPACTS LEGEND

- Lane Closure(s)
- Road Closure(s)
- Phased Construction(s)
- Flagger(s) with Pilot Car(s)
- Detour(s)
- Shoo-fly(s)

PROJECT INFORMATION	IMPROVEMENT	TRAFFIC IMPACT	TIMING
14 US-81, In Norfolk NH-81-3(151); 32380	<ul style="list-style-type: none"> • Mill • Resurfacing • Bridge 		2025 - Spring, Summer, Fall
15 Niobrara East & West S-12-5(1011); 31674	<ul style="list-style-type: none"> • Grading • Bridges • Surfacing • Surfaced Shoulders 		2025 - Spring 2026 - All 2027 - Fall
16 N-57 – East Jct. N-15 TIB-275-6(149); 32319A	<ul style="list-style-type: none"> • 2+2 Project • Bridges • Surfacing 		2025 - Spring 2026 - All 2027 - Fall
17 Macy Intersection DPS-75-4(118); 32415	<ul style="list-style-type: none"> • Round-a-bout Construction 		2025 - Spring, Summer, Fall
18 Center West BRO-7054(22); 32313	<ul style="list-style-type: none"> • Bridge Replacement 		2025 - Spring, Summer, Fall

Not to scale. Reflects only ongoing and current construction projects with significant travel impacts. Information is current as of March 2025 and is subject to change.