Project Coordination Meeting 35

LPA:

Proj. No. Proj. Name Control No. Date:

LAD Project Coordinator Wetlands Biologist NEPA Specialist Next Meeting

T&E Biologist Section 106 Coordinator Hazmat, Air & Noise Coord. District Representative

PE Consultant Bridge Bridge Hydraulics Program Management

NEPA Consultant Public Involvement Environmental Project Manager Railroad Liaison

PS&E Turn In Letting Permit to Occupy (if needed) LAD Section Head

Other Attendees:

Federal Funds used

Risk Based Project (RBP)

Required Items:

Final NDOT-290 (OnBase)

Final LOCs (KMZ, Updated LAD GIS Layer)

Final PIH Report (OnBase)


Updated Public Involvement Plan

Updated T&E Checklist (OnBase)

LOCs to ROW

Railroad Review and Approval of PIH Plans (if applicable)

Meeting Agenda:
Overview of Project
Review changes from PCM 30 and since PIH
neview changes from Few 50 and since Fin
Review PIH Report
Critical Path
Utilities (known conflicts, agreements, relocations, federal aid eligible)
Railroad (status of review, agreement, specials, etc.) - if applicable
Cumulative Impacts or conflicts with other scheduled projects in area
Schedule Risk
Section 404 Discussion - if applicable
Section 408 Discussion - if applicable
TIP/STIP/LRTP Verification



Notes:			
Action Items:			